


Environmental Safeguard Conference and Environmental and Social Framework Orientation Workshop

FOR CENTRAL AND WEST ASIA, AND EAST ASIA REGIONS

29 September-2 October 2025 | Tbilisi, Georgia





Session 2: Safeguards by Design — Embedding Environmental Compliance and Accountability into Procurement

- Procurement determines the strength of safeguard implementation — clauses and BOQs must be enforceable -Safeguard measures are most effective when clearly specified in contracts and BOQs.
- The Karachi BRT and Georgia's Liveable Cities Project showed that when compliance is tied to payment, contractors pay attention."
- We now move from paper to practice how EMPs are budgeted, monitored, and enforced during implementation.
- CAPs = Adaptive Management, not punishment.
- Link to Payments makes compliance real.



Session 3: Operationalizing EMPs — Budgeting, Monitoring, and Accountability in Implementation

- Safeguards implementation weakens with staff turnover unless embedded in permanent units.
- An EMP without resources / ample budget is just wishful thinking
 — budgeting and monitoring make it real
- Corrective action plans are the currency of accountability: find, fix, verify
- Next ,we'll see how institutions themselves must be structured to hold safeguards capacity over time, beyond individual projects



Session 4: Making Grievance Redress Work — Strengthening Risk-Based Approaches Across ADB-Funded Projects

- A credible GRM is more than a desk it's a risk management tool that can reshape project design.
- Case studies showed that listening and adapting, even dropping a component, builds legitimacy and safeguards compliance.
- The message across all sessions: safeguards only deliver when they're designed into contracts, resourced in EMPs, embedded in institutions, risk-proofed by design, shared across stakeholders, and ultimately validated by communities.



Today's sessions

 Session 5: Resilient and Nature-Positive Design: Enhancing Safeguards Implementation in Challenging Project Environments

 Session 6: Driving Shared Responsibility: Managing Cross-Cutting E&S Risks and Building a Culture of Compliance

• **Session 7:** Strengthening Institutional Arrangements for Effective Safeguards Implementation





Session 5:

Resilient and Nature-Positive Design: Enhancing Safeguards Implementation in Challenging Project Environments

Duration: 90 minutes



"Safeguards can't just minimize harm. They must shape infrastructure that is resilient and nature-positive. Every design choice either locks in risks or builds resilience."

Why this matter? Most safeguards stop at "do no harm." Climate, disaster risks, and biodiversity loss require design that anticipates risks and delivers positive outcomes.



Case Study: The Destruction of M6 Road by Natural Hazards: A Starting Point for Developing a Risk Matrix Methodology

Project: ARM: Armenia-Georgia Border Regional Road (M6 Vanadzor-Bagratashen) Improvement Project


Presenter: Inesa Zargaryan, PIU Environmental Specialist

EA/IA: Ministry of Territorial Administration and Infrastructure/Road Department Fund




Project Description

51.7KM M6 ROAD IMPROVEMENT PROJECT







Safeguards Challenges



For the M6 road — in the post-disaster context



Safety measures

Damage assessment



Road to Recovery



Financial evaluation

Actions for rehabilitation and recovery


For Armenia — in future road construction programs

DISASTER PREPAREDNESS IN FUTURE ROAD PROJECTS



Photos (before flooding and after flooding)







Cross-Cutting Issues and Solutions Introduced under TA 10110



Key Issues:

- Natural hazard impacts on M6 road
- Hydrology mapping & risk initiatives
- Risk matrix methodology development

Solutions and Innovations (TA 10110):

- AEST for PIU specialists
- Trainings & workshops
- Risk-informed safeguards planning
- M6 road rehabilitation & post-disaster discussions

Successes and Adaptive / Innovative Measures



- Hydrological Study and Modelling of the Debed River with GIS Mapping
- Hydrological Study of Armenia's River Network for Use in Road Construction Design
- Natural Hazard Risk Matrix for Interstate Road Segments in Armenia
- Pilot testing of the risk matrix on M6 and other high-risk roads in Armenia
- Involvement of Climate Adaptation Measures in Road Construction Projects

Institutional Capacity Gains



Following the Debed River flooding and M6 road collapse, the PIU has enhanced capacities by:

- Strengthening coordination with local authorities and emergency agencies for better disaster response
- Launching the first natural disaster risk assessments for interstate roads with national scientific involvement
- Modelling of government–science–stakeholder cooperation for disaster risk prevention and response

Evidence & Replicability Takeaways



- Pilot will be tested on M6 road; methodology will be implemented to other roads.
- Institutional capacity raised through AEST training.
- Possibility of replication on other sectors (utilities, urban infrastructure).
- Risk matrix methodology can be applied across critical roads
 simple, visual, decision-ready.

Lessons Learned



• In the context of Climate Change, it is *mandatory* to conduct a detailed assessment of natural disasters for the design of all roads and to develop adaptation measures.

Forward-Looking Actions / Next Steps for Sustainability



- Integrate hydrological and disaster risk findings into the M6 road and future project designs
- Make disaster risk assessments a standard part of future road project planning.
- Maintain partnerships with national scientific bodies, universities and other stakeholders



Case Study: Best Practices in Road Infrastructure Projects

Project: TAJ Biodiversity Conservation in Road Design (CAREC Corridors 2, 5, 6) Dushanbe – Bokhtar Rehabilitation and Reconstruction Road Project


Presenter: Eraj Abduvohidzoda

EA/IA: Projects Implementation Unit for Roads Rehabilitation

Project scope



- The project is part of CAREC corridors 2, 5 & 6
- Road section length: 73 км
- Category B under ADB SPS 2009
- Road widening from 2 to 4 lanes, construction of bridges and overhead pedestrian crossings



Context & Challenge



Dushanbe – Bokhtar, Phase 1 and Phase 2

Initial Challenge: Tree Removal for Road Widening



CAREC road widening required removing approximately 5,000 trees



Biodiversity loss + CO₂ implications

PIURR and TA-10110 Introduced Solutions



Dushanbe - Bokhtar, Phase 1 and Phase 2

Prioritized tree conservation, without compromising project efficiency or road quality.

- Design alteration in two sections for saving up to 500 trees
- Involvement of community and environmental authority's input
- Design integrated biodiversity into road median
- Up to 1000 trees for removal were transplanted to other location

Implemented Best Practices Dushanbe – Bokhtar, Phase 1








Saved trees at km 20+000 - 25+000



Implemented Best Practices Dushanbe – Bokhtar, Phase 1







Transplanted trees on Naberezhnaya Street in Dushanbe



Implemented Best Practices Dushanbe – Bokhtar, Phase 2







Saved over 200 mature pine trees at km 66+000



Good Practices & Replicability Takeaway



Dushanbe - Bokhtar road project

- After the stabilization of stored materials, a gas station, shops, and a construction materials market were built on this site.
- Created more than 40 full time jobs for local population.


Replicable Model: early design revision + safeguard authority input = "nature-positive" project.





Safeguards challenges











Trees planted by PIURR employees



Dushanbe – Tursunzade – Uzbekistan border





Institutional Capacity Gains



Positive Environmental Impact:

- Over 2000 mature trees preserved in two projects.
- Estimated up to 50 tons of CO₂ captured annually by preserved trees.
- Habitat for local fauna maintained, supporting regional biodiversity.
- Reduction in climate impact from avoided tree loss.

Cost – effective conservation

 Revisions showed that biodiversity protection need not be expensive or complicated

Community Participation

- Local voices helped shape final decisions
- The value of inclusive planning and transparency was demonstrated

Lessons Learned



- Conduct early, detailed reviews of project design, with a focus on conserving biodiversity and natural assets.
- Collaborate with local experts, stakeholders, and communities to ensure socially and ecologically responsible solutions.
- **Regular consultations** with the public and local government agencies should be held.
- All possible options should be considered, and only the best ones should be adopted.

Good Practices & Replicability Takeaways



- Community involvement in tree replantation and care
- Local residents and stakeholders participated in tree replantation and care.
- Environmental campaigns were held in schools.
- Up to 20,000 were replanted along the Dushanbe Bokhtar road section.






Other best practices











Audience Q&A

 Can safeguards staff influence design early enough or are we too late?

 How can adaptive design be budgeted when contexts change?

• Who signs off design revisions linked to safeguards?



Wrap-Up & ESF Bridge

Key Takeaways



 Hazard risk and biodiversity must be designed into projects upfront.

 Mitigation hierarchy only works if tied to BOQs, contracts, and budgets.

 Safeguards staff can shift projects from "less harm" → "net positive."

ESF Bridge



- SPS (2009): Pollution prevention, biodiversity, consultation.
- ESF (ESS1 + ESS6): Risk-based design, resilience, and netpositive biodiversity outcomes. ESS6: biodiversity and habitats.
- "Procurement embeds safeguards (Session 2), EMPs resource them (Session 3), GRMs validate them (Session 4). Now, design itself must anticipate hazards and embed resilience (Session 5)."





Session 6:

Driving Shared Responsibility:
Managing Cross-Cutting E&S
Risks and Building a Culture of
Compliance

Objective: Show how multi-stakeholder oversight makes safeguards credible.

Duration: 90 minutes



Why it Matters

- Cross-cutting risks like waste, OHS, asbestos,
 biodiversity, and GRMs cannot be solved by one actor alone.
- Shared responsibility = shared accountability.
- Shared accountability = roles, records, repercussions.




Case Study: Stakeholder Engagement and E-GRM

Project: PAK Karachi Bus Rapid Transit (KBRT) Red Line

Presenter: Abdul Jabbar (Assistant Manager Environment)

EA/IA: Trans Karachi



Project Context



- Urban mass transit project, multiple contractors, high labor intensity.
- Works suspended due to E&S gaps and safety compliance gaps.
- OHS and safeguards not budgeted in BOQ → systemic noncompliance.

Safeguards Challenges



- Contract implementation revealed capacity gaps in OHS planning and budgeting
- OHS non-compliances shut down works
- Gaps on safeguards cost items in BOQ / cost provisions in contracts
- Serious safety incidents due to weak OHS systems implemented at sites
- Community raised concerns
- Project implementation stalled

Brief history of OH&S and ENV issues. Actions. April 2025.



Phased Corrective Action Plan

- Phase 1 Address and mitigate the most critical OH&S risks posing immediate danger to workers and the public (May 16-May 31).
- Phase 2 Tackle remaining safety issues and ensure full compliance with OH&S standards across the site (June 1--June 15).
- No construction works until CAP for Phase 1 implemented
- Actual implementation of CAP for Phase 1 July 4, 2025.
- CAP for Phase 2 under implementation- Due to recent heavy rains in Karachi, Urban flooding badly impacted the compliance progress.

community complaints - 511














COMPLAINTS DASHBOARD OVERALL



TA 10110 Contributions



- Developed CAP, inserted safeguards line items via contract addenda, sectionalized works, and rolled out multilingual site safety communications.
- Measures Implemented: Daily toolbox meetings, behavior-based safety checks, visual/video-based safety training, CAP tracker linked to interim payments.
- CAP tracker linked to interim payments → ensured accountability.
- E&S site conditions improved through CAP implementation and safety enhancements / compliance improved.
- · Work resumed under safer conditions.

Capacity Building Sessions with TK, PMCSC, Contractors by ADB







Implementation Experience — Successes, Challenges, and Adaptive / Innovative Measures



- KBRT Case Study:
- A strategic phasing of the CAP illustrates that by clearly defining action items, specifying who will be responsible for implementation, determining monitoring roles, and establishing cost allocations and timelines, the implementation of tasks was accomplished that once seemed impossible.
- Ultimately, all interconnected factors social, environmental, and technical were tackled, project teams progressed toward fulfilling the CAP action items.


Non-compliances





Non-compliances





Non-compliances





Traffic Signages- For Community Safety

Signboards have been installed along Lot 2, from Mosamiyat to Numaish.




























Improvement Works- For Community and Labor safety











Lane Marking Work- Lot 1- To facilitate the community



Zebra Crossing for Pedestrian Movement at CP 6



Lane Marking from Tank Chowk to CP 6



Zebra Crossing for Pedestrian Movement at Tank Chowk



Barrier cleaning from Tank Chowk to CP 6



Zebra Crossing for Pedestrian Movement at Ayesha Chowk



Lane Marking near CP 6





Traffic Signages – Lot 1- To facilitate the community

106 signboards have been installed along Lot 1, from Tank Chowk to Mosamiyat.





























Improvement Works - Lot 2

Before

After





Road patch Work at Mosamiyat Service Road

Before

After





Road patch Work at Samama for smooth traffic flow

Before

After





Road patch Work at Samama for smooth traffic flow

Before

After





Road patch Work at Safari Park for smooth traffic flow







Lane Marking Work-Lot 2



Lane Marking at Urdu University



Zebra Crossing at Café Qabail



Lane Marking at Sheikh Zayed



Zebra Crossing at Numaish Underpass



Zebra Crossing at Mosamiyat



Zebra Crossing at Numaish Underpass







Traffic Signages-Lot 2

184 signboards have been installed along Lot 2, from Mosamiyat to Numaish.

































Before



After Treatment



Location: From CP-06 toward Safoora In between K14+220 to K14+480







Work Zone Improvement – Toilet Facility for Workers









Karachi BRT Red Line (Lot-II) Improvement Works

Before



After Treatment



Location: Samama Bridge R/S

Karachi BRT Red Line (Lot-II) Improvement Works

Before



After Treatment



Location: Cafe Qabail

Karachi BRT Red Line (Lot-II) Improvement Works

Before



After Treatment



Location: KU U turn

Karachi BRT Red Line (Lot-II) Improvement Works

Before



After Treatment



Excavation Safety

Implementation Experience — Successes, Challenges, and Adaptive / Innovative Measures



Monitoring and Reporting

Strategic phasing of the <u>CAP</u> improved monitoring and reporting by quantifying environmental and social issuesbetter trend analysis will be presented in monitoring reports.

E-GRM

Barcode scanning, calling on UAN number, sending concern directly to designated number through SMS, or emailing directly project contractors. Any complaints or suggestions submitted by users are promptly forwarded to the appropriate teams. If a suggestion or complaint is deemed valid, a CAP is created, detailing the action items, responsibilities, and timelines for implementation.

Public Consultation

Developing a compliance culture, aligning projects more closely with community needs. Bi-monthly public consultation are being conducted before, during and after project activity completion through out the corridor.

UC 11 Complaint Case – CAP Compliance



• All minor 15 items are complete except two due to technical design issue are pending. Minor concerns were raised to enhance community benefits, like street lights, manhole covers, and land leveling.

Total Observations	17
Closed Observations	15
Pending	02

Pending

< \	S. No	Activity	Observation	Original Duration (Days)	Start Date	End Date	Responsibility	Progress Update	Remarks
<i>/</i>	11	Asphalt	Road preparation with asphalt & Footpath	20	21- May- 2025	30- June- 2025	Lot-2 Contractor/ PMCSC	To finalize the job, mix design of asphalt trials have been started, once the results finalized then asphalt activity will be planned accordingly and footpath will be completed after that.	Ongoing
	12	Storm Water Drain Chambers	SWD Chambers	5	27- May- 2025	30- Jun- 2025	Lot-2 Contractor/ PMCSC	Shop drawing has been approved, contractor planned activity to complete by 10 October, 2025.	Ongoing

E-GRM on site















Lessons Learned



- Timely and appropriate GRM operations
- Effective communication, monitoring and reporting
- Investment in capacity building and tailored training
- A proactive approach is essential. GRM efficiency is key.
- Work should be suspended until safety measures are implemented community issues addressed, or design risks resolved. Create a CAP and prioritize for implementation.
- Engage third party auditors
- Prompt and proactive communication with complainants

Good Practices & Replicability Takeaway



- Practical CAP + payment linkage model
 - Results: CAP closures improved compliance; unsafe worksites transformed; replicable model for multi-contractor, high-labor transport projects.
- Sectionalized approach effective for large, labor-intensive projects.

 Shows how TA support converts non-compliance into a culture of safety.

Forward-Looking Actions / Next Steps for Sustainability



- Stakeholder Management Plan implementation.
- Design changes where possible as per the public opinion.
- Strengthen the comprehensive monitoring and reporting while adapting to changes in project activities to enhance the accountability.
- Effective teamwork between technical and safeguard teams is important.
- Update the Traffic Management Plan.
- GRM visibility on sites should be sustained at visible locations and record should be maintained.



Case Study: EMP Monitoring Practices

Project: Uzbekistan Central Asia Regional Economic Cooperation Corridor 2 (Bukhara-Miskin-Urgench-Khiva) Railway Electrification Project

Presenter: Guzal Khojamyarova, PIU Environmental Specialist

EA/IA: O'zbekiston Temir Yo'llari JSC - Railways Company









Brief project context



Loan 4170-UZB:

- Classified as Category B in accordance with the ADB Safeguard Policy Statement (2009).
- Project IEE approved in 2021.
- Construction works began in April 2024.

Project objectives:

- Electrification of 465 km of existing railway lines
- Reduce travel times of high-speed trains
- Tourist destinations could be accessed by high-speed railway to promote UZB's culture and history

Signed: 29 December 2021

Closing date: 31 December 2026

Effectivity:

23 February 2023

Brief project context





Map of the Main Railway Network of Uzbekistan





Three-stages Impacts



Pre-construction Stage

- Obtain permits/approvals
- Development of IEE

Construction Stage

- generation of construction, solid and liquid waste
- air pollution
- increased noise levels
- vibration
- land allocation for construction camps
- soil disturbance
- risks to public health and safety
- occupational health and safety

Operation Stage

 Noise and vibration levels generated by the railway and their effects on buildings and community health and safety

Design Changes and Impact Prevention



Relocation of traction substations
Bukhara and
Urgench

Adjustment of traction substation Khazarasp site

Environmental due diligence

Repeat EIA and positive State Environmental Review









CONTRACTOR EHS SYSTEMS:

INCOMPLETE SSEMP/TSEMP ROLLOUT; CAMP CONDITIONS BELOW ACCEPTABLE STANDARDS; HAZARDOUS-WASTE MISMANAGEMENT, NONCOMPLIANT WATER/SANITATION CONDITIONS. DOCUMENTATION GAPS: GAPS IN TRAINING RECORDS, NON-COMPLIANCE NOTICES, GRM TRACKING.

DUST AND MACHINERY
EMISSIONS IN DESERT SECTIONS;
STRONG WINDS INCREASED DUST
SPREAD, THOUGH FAR LOCATION
OF FACILITIES FROM SENSITIVE
RECEPTORS.

Challenges and Solutions



Field-level findings

corrective actions



Improved waste storage, sanitary facilities and record keeping

Challenges and Solutions





Improper storage of fuel and lubricants (old used barrels of fuel and lubricants)



Lack of designated storage for construction waste: debris and used construction materials were piled near the technical trailer and partly outside the construction site



Site has been cleared, old used barrels with fuel and lubricants have been removed



Construction site cleared of waste: debris removed to an authorized landfill; territory cleared



Proper storage of fuel and lubricants has been organized



Proper storage of fuel and lubricants organized: containers moved to a specially equipped area with a solid base and fire-resistant foundation, preventing soil contact

Implementation Experience — Success





Mobilization & staging. Selected the precast foundations method to reduce noise/dust/time on site



Impact avoidance by design.
Substation relocations reduced interaction with irrigated household plots and avoided demolitions



IEE confirmed no need for largescale vegetation clearance; no protected areas or cultural heritage sites nearby.



Contact line works carried out with limited disturbance; manual excavation reduced dust and machinery emissions.



At Amudarya River crossing: flat terrain, minimal vegetation clearance, reduced risk of erosion and sedimentation to watercourses.

Adaptive / Innovative Measures



- Wider use of precast elements in civil works to reduce construction footprint.
- Sequenced IEE/EMP updates with revised designs.
- Use of reed barriers to prevent dune (sand) migration toward railway tracks.
- Steel transmission towers fitted with lightning protection and wind stabilizers to ensure reliability in strong winds/seismic zones.
- Buffer zone maintained around contact line poles to avoid EMF impacts on residential premises.

TA 10110 Contributions



- Triggered timely EIAs/EMP updates when siting shifted. Biodiversity risks addressed via ornithologist engagement
- Conducted joint audits with PIU + contractors. Precast structures reduced site footprint (dust, noise, waste).
- Joint audits with CAPs; Corrective CAPs closed with evidence.
- Improved camp standards → safer and healthier worker conditions.
- Introduced "Camp Compliance Pack": lined hazardous-waste bays, potable water SOPs, GRM logs at camps.


Institutional Capacity Gains



- **Strengthened PIU**: 22 staff including Environmental Specialist, supported by international and national consultants.
- **Supervision**: Regular joint supervision missions, field audits, semi-annual EMRs, EHS sections integrated into monthly / quarterly reporting.
- **Trainings**: Contractor's SSEMP review training, EHS coaching and EMP implementation.
- **Documentation**: Improved reporting (GRM, waste contracts, non-compliance logs).
- Adaptive Management: Institutionalized updating IEE/EMP after design changes.
- Cross-Integration: Safeguards linked with engineering/procurement teams.

Institutional Capacity Gains





Evidence & Results







- Travel time on Bukhara–Khiva line cut from ~8 hrs to ~3 hrs.
- Tashkent–Khiva journey now ~7 hrs, improving high-speed rail connectivity.
- Passenger volume projected to grow from 0.15M (2021) to 1.41M (2026).
- Boosts tourism and regional business access across cultural centers.



Green Measures

- Electrification reduces diesel use and emissions.
- 342,000 saxaul seedlings planted.
- 87 km of irrigation supports vegetation and combats desertification.
- Reed barriers protect railway from sand drift and dust.



Institutionalization

- PIU staffed with 22 specialists and consultants.
- Regular environmental monitoring and field audits in place.
- Corrective-action plans ensure compliance and long-term sustainability.

Evidence & Results



Installation of reed barriers along the railway to stabilize shifting sands and prevent wind erosion. responsible to the second of the second





Good Practices & Replicability Takeaway



- . Compliance Pack model scalable to other rail/energy projects.
- . Precast approach minimizes environmental impacts.
- . Demonstrates risk-based safeguards response under ADB SPS and ESF transition.

Forward-Looking Actions / Next Steps for Sustainability





Operationalize GRM at camp/site level



Implement avifauna controls



Quantify the project's green co-benefits



Operations readiness



Case Study: Practical Management of Legacy Asbestos in a HPP Rehabilitation Project

Project: Toktogul Hydropower Plant Rehabilitation Projects
Phase 2 and Phase 3

Presenter: Burul Alymkulova, PIU Environmental Officer

EA/IA: PIU OJSC Electrical Power Plants

Introduction



- Asbestos was widely used in construction and the energy sector in former USSR (insulation, panels, coatings).
- Today, this legacy is a challenge faced in the rehabilitation of facilities across the entire region.





Gap in the national framework for hazardous waste management





Lack of disposal facilities





 Lengthy and complex permit approvals for disposing asbestoscontaining wastes (ACW)













Limited/gap local expertise in hazardous waste handling.





 Health and safety risks for workers of subcontractor and hydropower plant (HPP) staff



Cross-Cutting Issues and Solutions Introduced under TA 10110



 Health & Safety - Trained workers of contractor, subcontractor, HPP staff, PPE distribution.



Training to work in full PPE for asbestos clearance works



Asbestos awareness training PIC with Asbestos Subcontractor Anthesis

Cross-Cutting Issues and Solutions Introduced under TA 10110



• Governance - Engagement with regulators and local authorities



Regular meetings and consultations with Territorial Department of Ministry of Natural Resources, Ecology and Technical Supervision on ACW disposal methods and permits.

Cross-Cutting Issues and Solutions Introduced under TA 10110



• Infrastructure - Temporary storage solutions







Implementation Experience — Successes



• Safe ACM and ACW removal by specialized subcontractor and containment of asbestos, proper labeling and keeping waste inventory of the ACW. No works conducted commenced in contaminated areas.



Before: wet removal method



After: Safe to dismantle and transport

Implementation Experience — Successes



Successes:

- Regular monitoring and reporting.
- ✓ A mobile laboratory was deployed by the subcontractor on site.
- ✓ The lab team conducted air sampling using pumps and filters to check for airborne asbestos fibers before, during and after dismantling works.
- ✓ Subcontractor collected wet (wipe) samples and bulk material samples from surfaces and equipment to verify contamination levels.
- ✓ The mobile lab allowed for immediate on-site analysis, giving rapid results and supporting clearance decisions before work continued.
- Results were documented and provided to Contractor and PIU

Adaptive / Innovative Measures



- Coordination with Ministry of Natural Resources, Ecology and Technical Supervision;
- Regular consultations of ADB and PIU
- Development Asbestos Waste Disposal Management Plan by PIU with PIC support

Institutional Capacity Gains



- Training of PIU staff & contractors, and HPP staff
- Strengthened monitoring & reporting systems
- Improved understanding of international ACM requirements



Are there any Specific **Guidelines** For **handling and disposing of ASbestos containing materials in the**Construction industry?









ASBESTOS BANNED IN UK SINCE 1999

Follow control of asbetos regulations 2012
Only licensed contractors
for high-risk

Protective Gear & trairing every | years

Lessons Learned



- Early identification of hazardous materials under the project engagement with regulators is essential
- International expertise helps address gaps
- Flexibility is key for adaptive management
- Conducting a comprehensive, in-depth Environmental Assessment prior to any civil works

Good Practices & Replicability Takeaways



- Hazardous waste identification and mapping
- Engagement of qualified subcontractor







Good Practices & Replicability Takeaways



Asbestos mapping, segregation & labeling







Good Practices & Replicability Takeaways



- Safe temporary containment methods
- Training programs for workers and HPP staff awareness programs
- Practices replicable in other hydropower & infrastructure projects



















Environmental Safeguard Conference and Orientation Workshop on Environmental and Social Framework

for Central and West Asia, and East Asia Regions





Forward-Looking Actions / Next Steps for Sustainability



- Construction of monofil at Kara-Kul city landfill;
- Regional cooperation for hazardous waste disposal
- National hazardous waste strategy development
- Long-term vision: Sustainable safeguards framework



Synthesis Across Cases

- Common Challenge: gaps in OHS, hazardous waste, legacy risks.
 - i. Shared Responsibility in Action
 - ii. Contract addenda + payment linkages (PAK).
 - iii. Joint audits + corrective CAPs (UZB).
 - iv. Cross-agency asbestos protocol (KGZ).

Key Message: Compliance culture requires Borrower, Contractor, Consultant, and Regulator alignment.



Audience Q&A Questions

- Which oversight tool most changed contractor behavior in your project?
- How do you prove CAPs closed on time to auditors?
- What's the most realistic sanction in your context payment delay, public disclosure, or contract suspension?



Key Takeaways

- Monitor to correct and maintain, not just report.
- Clear roles / responsibilities + timelines.
- Link compliance to payment / disbursement.



ESF Bridge

- SPS required compliance at project level.
- ESF raises bar: Borrowers must demonstrate **systems** for OHS, hazardous waste, labor, and stakeholder engagement.
- These cases show shared responsibility models → ESF readiness.





Session 7:

Strengthening Institutional Arrangements for Effective Safeguards Implementation

Objective: Explore how PIUs and ministries can build durable systems for safeguards delivery.

Duration: 60 minutes



The Challenges

- Safeguards units often under-resourced, siloed, or ad hoc.
- Staff turnover erases capacity unless systems are institutionalized.
- Safeguards delivery depends not just onsite compliance, but on institutions that outlast individual staff.
- Many PIUs/ministries struggle with under-resourced, ad hoc units once staff rotate, safeguards capacity vanishes.
- TA 10110 piloted how embedding safeguards into permanent PIU structures builds continuity, improves compliance, and sustains systems beyond one loan.



Case Study: Institutional Arrangements Across Five Water Supply and Sanitation Projects

Projects:

L3457-UZB: Tashkent Province Water Supply Development Project L3782-UZB: Second Tashkent Province Water Supply Development Project L3659-UZB: Western Uzbekistan Water Supply Development Project L4146-UZB: Tashkent Province Sewerage Improvement Project L4582-UZB: Climate-Smart Water Management Improvement Project

Presenter: Abboskhon Tillakhujaev

EA/IA: Uzsuvta'minot JSC - Uzbekistan Water supply and Sanitation Company

Brief Project Context



PIU manages five ADB-financed WSS projects simultaneously

 Consolidated model → efficiency, consistency, but heavy workload.

Brief Projects' Context





5 projects



Total USD 751.6 mln



25 construction contracts

Scope of Projects Construction



5 Water Treatment Plants



62 Water Distribution Units



2504 km water networks



~ 900 000 population coverage



Installation of household water meters



5 Waste Water Treatment Plants



15 sewerage pumping stations



350 km sewerage networks



~ 355 000 population coverage

Implementation Experience — Challenges





Limited core staff vs. high project load (i.e., managing five ADB-financed projects simultaneously)



Variable quality of safeguards reports from contractors; uneven contractor safeguards capacity



Coordinating multiple grievances across sites

Implementation Experience — Successes





Improved coordination and resource sharing across projects



Monitoring visits become more effective with the proper approach of project consultants



Improved contractor compliance following targeted on-site training sessions and guidance.

Implementation Experience — Adaptive / Innovative Measures:





Introduction of a centralized safeguards database for tracking



Scheduling joint monitoring visits with engineers and supervision consultants' relevant specialists



Development of a standard corrective action plan


TA 10110 Support



- Adaptive monitoring updating IEEs when designs changed.
- Continuous coaching during site visits and reviews (e.g., monitoring reports, SSEMPs, EMP updates).
- Assistance on corrective actions and report quality.
- Standard templates e.g., SSEMPs and CAP, centralized safeguards database.

Monitoring schedule (monthly and yearly)





Evidence & Results









Improved reporting compliance i.e., centralized safeguards database, joint monitoring with engineers.

Faster resolution of community grievances.

Standard operating procedures applied across projects.

Good Practices & Replicability Takeaway




- . Centralized PIUs can optimize resources in multi-loan sectors.
- Centralized PIU model for multi-loan management + interim manual safeguards tracking.
- . Lessons for smaller DMCs: scaling model to size and capacity.
- . Standardized safeguards reporting formats

Institutional Capacity Gains



The consolidated PIU model enables effective and consistent safeguards implementation across a multi-loan portfolio.

- PIU staff now independently prepare/review safeguards documents.
- Improved integration with engineering/procurement units.



Forward-Looking Actions / Next Steps for Sustainability



- Introduce digital monitoring tools for real-time reporting from the field;
- 2 Strengthen pre-qualification requirements for contractors to ensure safeguards readiness at the bidding stage;
- Establish a proper sanction system for contractors at the contracting stage;
- Hiring additional 3 Environmental, Social and Gender specialists to support the PIU



Audience Q&A

- Which institutional gap causes the most delays staff, budget, or authority?
- How can safeguards survive staff turnover?



ESF Bridge

SPS vs ESF Linkage

• SPS: Project-based EMP compliance.

• ESF: System-based — ESS1 & ESS10 require durable borrower systems, stakeholder engagement, and risk management capacity.



Closing

"Embedding safeguards into PIU structures and ministries is how we move from project-by-project compliance under SPS to institutionalized, system-level safeguards delivery under ESF."

"Sustainability is not just resilient infrastructure — it's resilient institutions. Embedding safeguards into PIU structures is how ESF readiness moves from paper to practice."



Day 2 Recap



Session 5: Resilient and Nature-Positive Design — Enhancing Safeguards Implementation in Challenging Project Environments

- Design is the first safeguard resilience and nature-positive features prevent risks before they need mitigation.
- Armenia's hazard risk matrix and Tajikistan's biodiversity-sensitive design prove adaptive design is both feasible and replicable.
- We now shift from project-level resilience to system-wide accountability — how multiple agencies share responsibility for cross-cutting risks.



Session 6: Driving Shared Responsibility — Managing Cross-Cutting E&S Risks Across Sectors and Stakeholders Safeguards.

- Shared responsibility means clear roles, records, and repercussions — otherwise monitoring is just paperwork.
- From Karachi's empowered GRM, to Uzbekistan's CAP-driven ESMP, to Toktogul's hazardous-waste chain of custody, the lesson is the same: evidence closes the loop.
- Our final session brings it home: grievance redress not just as a complaint box, but as the ultimate test of accountability and trust.



Session 7: Strengthening Institutional Arrangements for Effective Safeguards Implementation

- Nature-positive design + early design = resilience + saves costs + ecosystems.
- PIUs alone cannot carry the weight durable safeguards systems require embedded authority in ministries and sector agencies.
- Consolidated models like Uzbekistan's PIU show how capacity can be pooled and scaled i.e., capacity, reporting, and SOPs create lasting safeguards systems.
- The next frontier is resilience: how design itself can reduce risk and generate nature-positive outcomes
- From mitigation → net positive. Strong systems are not enough they
 must also anticipate climate and ecological risks in design



Thank you!

