



# Bhutan Presentation *on* e-Government Procurement (e-GP)



**Ministry of Finance**

**Bhutan**

# Profile of Bhutan



Population: 797,765 (2016)

GDP : USD 2.237 Billion (2016)

PPP: USD 2751.20 (2016)

Forest Coverage : 72%

Overall Literacy Rate : 59.5%

GDP Growth Rate : 6.2% (2016)

Government: Democratic  
Constitutional Monarchy

# Over View of e-GP System

- ✓ Journey of e-GP System
- ✓ Modules
- ✓ Project Timeline
- ✓ Current Status
- ✓ Challenges
- ✓ Way forward

# Journey of e-GP System in Bhutan

2016-17

Secured Budget Nu. 5.0 million (Equals to USD 80,000)

2015-16

The MoF have prioritized e-GP for FY 2015-16

2013

Web portal created e-GP with financial assistance by World Bank, IDF Grant which ended on May, 2013

2009

e-GP roadmap master plan was drawn

2007

Pre feasibility study on e-GP was conducted by World Bank

# Modules of e-GP

Functions :Phase I	Functions: Phase II	Functions : Phase III
<ul style="list-style-type: none"><li>● Bidder Registration Module</li><li>● <b>Procuring Agency Registration Module</b></li><li>● <b>Tendering Module</b></li><li>● Debarment Module</li><li>● Report Module</li><li>● <b>Admin. Module</b></li><li>● <b>Annual Procurement Plan</b></li><li>● <b>eLearning Module</b></li><li>● <b>Business Process Reengineering</b></li></ul>	<ul style="list-style-type: none"><li>● Grievance Redressal module</li><li>● Clarification/complaints Module</li><li>● Integration Modules (Central Systems)</li><li>● Enhance Report Module</li></ul>	<ul style="list-style-type: none"><li>● Catalogue (products/vendors) Module</li><li>● Purchase order Module</li><li>● Reverse auction Module</li><li>● e-Payment Module</li><li>● Online evaluation Module</li><li>● Contract Management module</li><li>● Enhance Report Module</li></ul>

# Project Timeline

Phase I	Phase II (Tentative)	Phase III (Tentative)
<ul style="list-style-type: none"><li>- Development/ Testing (4 months) : December 2015 – March 2016</li><li>- Launching in Phases from April 2016 – June 2017</li></ul>	<ul style="list-style-type: none"><li>- Development/Testing (4 months): October 2017 – January 2018</li><li>- Launching in Phase from February 2018 – June 2019</li></ul>	<ul style="list-style-type: none"><li>- Development/Testing (4 months) : October 2019 – January 2020</li><li>- Launching in Phases from February 2020 – June 2021</li></ul>

## Current Status since Jan 2017 till date

- Reviewed the system by team
- Conducted User Acceptance Test(UAT) for Procurement of Goods and Works
- Ongoing users' trainings
- Consultancy Services yet to sign off

# Implementation Challenges



Infrastructure  
Issues



IT and  
Computer  
Literacy



Lack of  
Training



Under staff






# Challenges

1. No Procurement Act/Policy
2. Capacity development
3. Inadequate Infrastructure

## Way Forward

1. Business Continuity Plan
2. TOT training and user Training schedule from April 2017
3. Four piloting agencies covering works and goods
4. Soft Launching schedule in June 2017
5. Rollout gradually (targeted in January 2018)
6. Government issued executive order for full compliance

# Screen Sample: General Public



དཔལ་ལྷན་འབྲུག་གཞུང་། དངུལ་རྩིས་རྒྱན་ལགས།  
Royal Government of Bhutan, Ministry of Finance

གཞུང་གི་མཐོ་སྐབ་དང་རྒྱ་དངོས་འཛིན་སྲོང་ལྷོ་མེ་ཚན། རྒྱལ་ཡོངས་གཞུང་ཆས་ལས་ཁུངས།  
Government Procurement & Property Management Division, Department of National Properties



The dark green power button symbolizes procuring at the click of the button ensuring Value for Money (VfM) in Government Procurement.

The red burning flame overarching the whole logo signifies the elimination of any fraudulent and corrupt practices in procurement.

The letters 'e-GP' on a white background symbolizes integrity and transparency in government procurement. The open book at the bottom of the logo signifies transition from manual to electronic (paperless) procurement system.

Language English ▾

Home About e-GP Tender Annual Procurement Plan Contract Debarment Grievance

Type your Keyword  Tender ▼

## About Electronic Government Procurement System

The Electronic Government Procurement System of the Royal Government of Bhutan facilitates all Procuring Agencies to publish the Tenders, Corrigendum and Notification of Contract Award. The primary objective of this portal is to provide a single point access to the information on procurements made across various Procuring Agencies.

### News and Advertisements

- ♦ UAT Testing - **Important**
- ♦ sdfsd
- ♦ asdas

### Circular

- ♦ Test Circular 26/01/2017

### User Login

e-mail ID

\*\*\*\*\*

[Forgot Password?](#)

### Help

[User Registration Manual](#)

**THANK YOU**