

The views expressed in this presentation are the views of the author/s and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy of the data included in this presentation and accepts no responsibility for any consequence of their use. The countries listed in this presentation do not imply any view on ADB's part as to sovereignty or independent status or necessarily conform to ADB's terminology.


Business Opportunities Seminar-2022

Emergency Assistance Project – Additional Financing

Upcoming Packages for Works, Goods and Consulting Services

Marjana Chowdhury

*Water Resources Specialist
Bangladesh Resident Mission
Asian Development Bank*



Procurement Plan – Basic Data



Procurement Plan – Basic Data

Project Name: Emergency Assistance Project – Additional Financing

Project Number: 52174-002 **Approval Number:** 0837/4192

Country: Bangladesh

Executing Agency: Department of Public Health Engineering (DPHE),
Local Government Engineering Department (LGED),
Roads and Highways Department (RHD).

Project Procurement Risk: Substantial

Implementing Agency: N/A

ADB Financing: US\$ 71,400,000 (BDT 642.6 Crore)

Government Financing: US\$ 12,490,000

Total Project Financing Amount: US\$ 83,890,000

Project Closing Date: 30 June 2025

Date of First Procurement Plan: 26 June 2022

Date of this Procurement Plan: 26 June 2022

Procurement Plan Duration: 30 months

Related to COVID-19 response efforts: Yes

Advance Contracting: No

Use of e-procurement (e-GP): Yes



Total Packages

Executing Agencies	Works	Goods	Consulting Services	Non Consulting Services	Total Cost (\$ million)	Total Cost (BDT Crore)
DPHE	9	1	1	0	18.49	166.4
LGED	7	0	1	0	7.7	69.3
RHD	2	0	1	0	30	270
UN Agencies	N/A	N/A	N/A	4	15.21	137
Total	18	1	3	4	71.4	642.7



Procurement Plan – Methods & Review

Procurement of Goods and Works

Method	Comments
Open Competitive Bidding (OCB)	First contract of each type of procurement shall be prior reviewed for each implementing agency.
Request For Quotation (RFQ)	First contract of each type of procurement shall be prior reviewed for each implementing agency.
Direct Contracting (DC)	DC with UN Agencies and/or NGOs already implementing projects in the project area will be considered; any/all DC packages shall be prior reviewed



Procurement Plan – Methods & Review

Procurement of Consulting Services

Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Open Competitive Bidding, 80:20 or 90:10, STP, prior review
Consultant's Qualification Selection for Consulting Firm	Small value assignments, prior review
Competitive for Individual Consultant	ICS, prior review



Procurement Plan for DPHE

Package Description	Estimated Value (\$ million)	Estimated Value (Crore BDT)	Method	Review	Timeline
WORKS					
DPHE/AF- W2A : Construction of surface water based piped-water supply system at Host Community at Ukhiya.	9.84	88.5	OCB-1S1E	Prior	Q4/2022
DPHE/AF- W9A : Construction of 100 nos. of integrated WASH facility including bathing in tekna.	1.66	15	OCB-1S1E	Prior	Q4/2022
DPHE/AF- W9B : Construction of 100 nos. of integrated WASH facility including bathing in Ukhiya	1.66	15	OCB-1S1E	Post Sampling	Q4/2022
DPHE/AF- W10 : Enhancement of existing 100 bathing facilities in the camps constructed under Phase 1- with solar powered running water supply system	2.00	18	OCB-1S1E	Prior	Q4/2022
DPHE/AF- W11 : Upgradation and operation and management of 40 mini pipe water supply system constructed under Phase 1	1.07	9.6	OCB-1S1E	Prior	Q4/2022



Procurement Plan for DPHE

Package Description	Estimated Value (USD)	Estimated Value (Crore, BDT)	Method	Review	Timeline
DPHE/AF-W12A: Integrated waste management facilities in Ukhiya	0.8	7.2	OCB- 1S1E	Prior	Q4/2022
DPHE/AF-W12B: Integrated waste management facilities in Teknaf	0.8	7.2	OCB- 1S1E	Post Samp	Q4/2022
DPHE/AF-W12C: Integrated waste management facilities in Cox's Bazar	0.8	7.2	OCB- 1S1E	Post Samp	Q4/2022
DPHE/AF-W13: Renovation of Isolation Centers/ (maternity red zones) in health 2 facilities at Ukhiya & Teknaf	1.4	12.6	OCB- 1S1E	Prior	Q4/2022
Goods					
DPHE/AF-G1: 1,000 gender responsive personal protective equipment.	0.85	7.65	OCB- 1S1E	Prior	Q4/2022
Consulting Services					
EAP/DPHE/CON/2: Design, Monitoring and Supervision consulting services of DPHE	1.15	10.35	QCBS- STP	Prior	Q1/2023
Total Packages: 11	18.49	176			



Procurement Plan Under DPHE

Package Description	Estimated Value (USD)	Estimated Value (Crore BDT)	Method	Review	Timeline
Non-Consulting Services					
DPHE/AF-NCS1: Operationalization of 200-bed SARI-ITC including the supplies of PPEs and consumables	3.00	27	DC/UNICEF		Q4/2022
DPHE/AF-NCS2: Operation and logistics support, and diagnostic facility upgraded/expanded to at least 4 selected health care facilities	3.79	34	DC/WHO		Q4/2022
DPHE/AF-NCS3: Scaling-up and operational support to 3 health care facilities with a capacity up to 200 beds	1.81	16	DC/IOM		Q4/2022
DPHE/AF-NCS4: Renovation of Isolation Centers (maternity red zones) in 2 BEmONC (Basic Emergency Obstetric and Newborn Care).	1.15	10.3	DC/UNFPA		Q4/2022
Total Packages: 4	15.21	136			



Procurement Plan for LGED

Package Description	Estimated Value (\$ million)	Estimated Value (Crore)	Method	Review	Timeline
WORKS					
EAP-AF/LGED/W23: Construction of 3 Multipurpose Cyclone Shelters	1.92	17.28	OCB- 1S1E	Prior	Q4/2022
EAP-AF/LGED/W24: Construction of 2 Multipurpose Cyclone Shelters	1.28	11.52	OCB- 1S1E	Post Sam	Q4/2022
EAP-AF/LGED/W25: Construction of 3 Multipurpose Cyclone Shelters	1.92	17.28	OCB- 1S1E	Post Sam	Q4/2022
EAP-AF/LGED/W26: Construction of 2 Semi-permanent Women Led Community Centers	0.68	6.12	OCB- 1S1E	Prior	Q1/2023
EAP-AF/LGED/W27: Construction of a multipurpose disaster resilient isolation center at ICDDR,B / SARI-ITC	2.58	23.22	OCB- 1S1E	Prior	Q3/2023
EAP-AF/LGED/W28: Strengthening and widening of Ukhiya Daroga Bazar –Moricha GC via Dagbanglo – Patabari Rd	2.17	19.53	OCB- 1S1E	Prior	Q3/2023 (Bidding Closed)



Procurement Plan for LGED

Package Description	Estimated Value (USD)	Estimated Value (BDT)	Method	Review	Timeline
EAP-AF/LGED/W29: Strengthening of Coat Bazar – Shaplapur GC Road Via-Sonarpara Monkhal Road	1.42	12.78	OCB- 1S1E	Post Samp	Q3/2023 (Bidding Closed)
Consulting Services					
EAP/LGED/CON/2: Design, Monitoring and Supervision consulting services of LGED	0.66	5.94	Completed	Prior	Under Evaluation
Total Packages: 8	7.7	69.3			



Procurement Plan for RHD

Package Description	Estimated Value (\$ million)	Estimated Value (Crore)	Method	Review	Timeline
WORKS					
EAP-AF/RHD/W3: Rehabilitation of National Highway Part-3	19.45	175	OCB- 1S1E	Prior	Q3/2023 (Bidding closing 13 Sep)
EAP-AF/RHD/W4: Rehabilitation of National Highway	2.09	18.8	OCB- 1S1E	Post Samp	Q3/2023 (IFB Published)
Consulting Services					
Design, Monitoring and Supervision consulting services of RHD component, Cox's Bazar	0.66	5.94	OCB- 1S1E	Prior	Q1/2023
Total Packages: 3	22.2	200			



https://www.adb.org/projects/52174-002/main

The screenshot shows a web browser displaying the ADB project page. The browser's address bar shows the URL 'adb.org/projects/52174-002/main'. The ADB logo and navigation menu are visible at the top. The main heading is 'Bangladesh: Emergency Assistance Project – Additional Financing', with a sub-heading 'Sovereign Project | 52174-002'. A green status box indicates 'Status: Approved'. Below the heading are navigation tabs: 'Overview', 'Project Data Sheet', 'Documents', 'Stories', and 'Tenders'. The 'Overview' tab is selected. The main content area contains a paragraph about the project's financing and a sidebar with 'Project Details' including the Project Officer 'Chowdhury, Marjana' and the Approval Date '22 June 2022'. A footer with the URL 'https://www.adb.org' is at the bottom left.

adb.org/projects/52174-002/main

ADB ASIAN DEVELOPMENT BANK

WHO WE ARE WHAT WE DO WHERE WE WORK WORK WITH US COVID-19

Search

Emergency Assistance Project – Addition...

Bangladesh: Emergency Assistance Project – Additional Financing

Sovereign Project | 52174-002

Status: Approved

Overview Project Data Sheet Documents Stories Tenders

ADB's additional financing is expected to fill the resource gap and to support the medium-term needs. The committed funding by other donor agencies is mostly towards the humanitarian supports; hence, the gaps in the infrastructure for medium-term needs remain wide. The proposed second phase of the project is expected to finance the infrastructure for medium-term needs mainly and complement the above World Bank's project. Moreover, the government has requested urgent support from ADB to meet the immediate medical needs and mitigate the impact of the outbreak either through a new program or by extending the scope of the second phase of the project.

Latest Project Documents

https://www.adb.org

Project Details

Project Officer
Chowdhury, Marjana
South Asia Department
[Request for information →](#)

Approval Date
22 June 2022



<https://www.adb.org/projects/52174-002/main>

[Overview](#) [Project Data Sheet](#) [Documents](#) [Stories](#) [Tenders](#)

Title	Document Type	Document Date
Loan Agreement (Ordinary Operations [Concessional]) for Loan 4192-BAN: Emergency Assistance Project - Additional Financing	Loan Agreement (Ordinary Resources)	Jun 2022
Grant Agreement (Special Operations) for Grant 0837-BAN: Emergency Assistance Project - Additional Financing	Grant Agreement	Jun 2022
Emergency Assistance Project - Additional Financing: Project Administration Manual	Project/Program Administration Manual	Jun 2022
Emergency Assistance Project - Additional Financing: Gender Equality and Social Inclusion Action Plan	Gender Action Plans	Jun 2022
Emergency Assistance Project - Additional Financing: Report and Recommendation of the President	Reports and Recommendations of the President	Jun 2022
Emergency Assistance Project - Additional Financing: Procurement Plan	Procurement Plans	May 2022



Contact the Government Agencies

DPHE:

- Md Abdul Halim Khan, **Project Director**
- Md. Mostafizur Rahman, Executive Engineer, Cox's Bazar

RHD:

- Md. Ataur Rahman, **Project Director**
- Md. Mohammad Shahe Arefin Executive Engineer, Cox's Bazar

LGED:

- Malay Kumar Chakraborty, **Project Director**
- Md. Anisur Rahman, Executive Engineer, Cox's Bazar



Contact ADB Project Team

- Mohammad Zulyamin: Senior Procurement Officer
email: mzulyaminayn@adb.org
- Marjana Chowdhury: Water Resources Specialist
email: mchowdhury@adb.org
- Shajia Sultana: Project Officer
email: ssultana@adb.org
- Md Moniruzzaman: Associate Project Analyst
email: mmoniruzzaman@adb.org





www.adb.org



/AsianDevBank



@ADB_HQ



/AsianDevelopmentBank



/AsianDevelopmentBank

*Thank
you*

A close-up illustration of a fountain pen nib, showing the gold-colored metal and the black resin barrel.