This is not an ADB material. The views expressed in this document are the views of the author/s and/or their organizations and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy and/or completeness c the material's contents, and accepts no responsibility for any direct or indirect consequence of their use or reliance, whether wholly or partially. Please feel free to contact the authors directly should you have queries.



#### 10th Conference of the Asia Pacific Public Electronic Procurement Network e-Government Procurement Conference 11<sup>th</sup> December 2024

GI

INTERNAL. This information is accessible to ADB Management and Staff. It may be shared outside ADB with appropriate permission

NEW

# **INTRODUCTION**

- ✓ Papua New Guinea country profile
- Introduction to public procurement
- ✓ E-GP project
  - ✓ Current status
  - ✓ Timelines
- ✓ Vision and future state
- ✓ Challenges
- ✓ Following best practice
- The strategy and road map



## PAPUA NEW GUINEA - COUNTRY PROFILE

- ✓ Population >11 million
- ✓ Gross domestic product US\$31 billion
- ✓ 2024 budget approximately US\$7.67 billion
- Estimated procurement is US\$2.38 billion
- Papua New Guinea is the most linguistically diverse country in the world, with 840 living languages
- ✓ Land area 462,840 km2





# **INTRODUCTION TO PUBLIC PROCUREMENT**



#### Procurement reform in Papua New Guinea Phase 1

- National Procurement Commission (NPC) was established under National Procurement Act (NPA) of 2018, and became operational on 1st April 2019.
- NPC supports procurement of above threshold requirements
- NPA established Provincial, Districts and Special Procurement Committees to procure Works, Goods and Services within their threshold levels.

#### Phase 2

Digital transformation of procurement using e-GP



#### **CURRENT STATUS**



With TA support from ADB the NPC started an e-GP project design study in June 2024 and has:

- $\checkmark$  Allocated funding for the project
- Established an e-GP steering committee and appointed a project team
- Documented the current state and used a rapid process improvement workshop to identify improvements
- Carried out extensive stakeholder consultations
- Undertaken a readiness assessment for e-GP

### **PROJECT TIMELINES**




- Developed a problem statement and vision for e-GP July 2024
- Documented future state with an e-GP strategy October 2024
- ✓ Created an e-GP roadmap October 2024
- Engaged with e-GP vendors using an RFI November 2024
- Preparing an e-GP system specification and RFP November
  2024 January 2025
- ✓NPC will go to tender for an e-GP system in early 2025

#### **OUR VISION STATEMENT FOR E-GP**








To foster transparency, efficiency, and accountability in public procurement through the adoption of electronic government procurement, leveraging real-time data to enhance G2G and G2B collaboration, speed up procurement processes, maximize value for money, and improve national supplier participation in public procurement.

By integrating digital tools and datadriven insights, we aim to modernize procurement practices, and deliver better services for citizens, driving sustainable development for the nation.

## WHAT THE FUTURE OF PROCUREMENT IN PNG LOOKS LIKE






# NPC HAS IDENTIFIED AND WILL ADDRESS 8 CHALLENGES TO IMPROVE E-READINESS



Actions taken include:



NPC is forming an e-GP PIU
 Building internal capacity
 Studying e-GP best practice
 Early market engagement

✓ Following e-Government

strategy

Identified actions needed

to improve readiness

## **PROJECT DESIGN INCORPORATING BEST PRACTICE**



**Open Contracting** Data Standard



#### **OPEN** CONTRACTING PARTNERSHIP










INTERNAL. This information is accessible to ADB Management and Staff. It may be shared outside ADB with appropriate permission.

## WHAT THE E-GP STRATEGY CONTAINS - 1


- Current state assessment and problem statement
- ✓ Vision, objectives and principles
- ✓ Strategic alignment
- ✓ Strategic outcomes
- Investment and business case
- ✓ Improving readiness for e-GP
- Legislative framework



# WHAT THE E-GP STRATEGY CONTAINS - 2

#### ✓ The private sector

- e-GP System design and procurement
- Procurement data
- Business Process Management
- Change management
- Programme management
- Risk management
- Sustainability and scalability
- Deliver quick wins



# WHAT THE ROAD MAP CONTAINS - 1

- ✓ Vision for e-GP and G2G
- Organizational goals
- e-GP Project management
- Procurement of e-GP
  system critical path
- ✓ e-GP System design
- Implementation model for e-GP
- ✓ e-GP dependencies



# WHAT THE ROAD MAP CONTAINS - 2

- ✓ Improving readiness for e-GP
- ✓ Deliver quick wins
- Key Performance Indicators for e-GP
- e-GP project finance
- Sustainability and scalability
- Change management, capacity building and communication



## FOR MORE INFORMATION VISIT OUR WEBSITE



NATIONAL PROCUREMENT COMMISSION Improving Efficiency and Transparency in Public Procurement

ABOUT US V GOVERNING FRAMEWORK V PROCUREMENT V E-PROCUREMENT V PUBLICATIONS V CONT

#### WELCOME TO THE NATIONAL PROCUREMENT COMMISSION

The National Procurement Commission provides updated procurement information for public tenders, and is the information hub for Electronic Government Procurement (e-GP) initiatives.

#### QUICK LINKS





+) LOGIN

WORK BEGINS FOR STATE PROCUREMENT SYSTEM TO GO ELECTRONIC

#### PRESS RELEASES

#### Work Begins For State Procurement System To Go Electronic

The Government's multi-million kina system of procurement for goods and services will soon go electronic to make it more efficient, transparent and accountable. Led by the National Procurement Commission, discussions and consultations have already begun in earnest among Government agencies, State-o...

More Information



#### QUICK LINKS

NPC Board

nal Procurement nission Disposal of State Assets pa Efficiency and Transparency in Public

Ч.	ER	N		IN	1

Department of Finance Department of National Planning

and Monitoring Department of Information & Communication Technology

Chartered Institute of Procurement & Supply INFORMATION News & Events

Press Releases

National Procurement Act (as amended), 2021

#### https://npc.gov.pg

© 2024 National Procurement Commission

INTERNAL. This information is accessible to ADB Management and Staff. It may be shared outside ADB with appropriate permission.