

The views expressed in this presentation are the views of the author/s and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy of the data included in this presentation and accepts no responsibility for any consequence of their use. The countries listed in this presentation do not imply any view on ADB's part as to sovereignty or independent status or necessarily conform to ADB's terminology.

SECTOR BREAKOUT SESSION: ENERGY

Moderator

Serik S. Zharkinbayev, Energy Specialist,
SD1, ADB



SECTOR BREAKOUT SESSION: ENERGY

1. Invest in Better Project Preparation

- ✓ Many implementation problems originate during project processing.
- ✓ Early risk identification reduces delays and cost overruns.

2. Make Risk Management Continuous

- ✓ Move beyond compliance.
- ✓ Monitor, review, and update risks throughout the project cycle.

3. Strengthen Governance and Capacity

- ✓ Effective coordination, institutional capacity, and leadership are often more important than technical solutions.

4. Build a Strong Risk Culture

- ✓ Encourage open discussion of risks.
- ✓ Recognize that identifying risks is a sign of responsible project management, not criticism.

