

Ongoing Projects:

Procurement of Goods, Works, and Non-consulting Services:

List of \$1m & above packages planned for IFB publication in 2025-26

Sector: Agriculture, Food, Nature and Rural Development (AFNR)						
#	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
LGED: L-4346 & G0906: Climate and Disaster Resilient Small-Scale Water Resources Management Project						
1	CW05	Bakhtkali Rubber Dam Emergency Reconstruction – dam and riverbank protection work	OCB (N) 1S1E e-GP: Y	Q3/2025	4.43	3.77
BWDB: L4440-BAN: Climate Resilient Integrated Southwest Project for Water Resources Management						
2	TP-RBP-CHTL-03	River Bank Protection Work at Chitolia km 0.000 to km 0.660	OCB (N) 1S1E e-GP: Y	Q1/2026	2.34	1.99
3	TP-RBP-CHTL-04	River Bank Protection Work at Chitolia km 0.660 to km 1.200	OCB (N) 1S1E e-GP: Y	Q1/2026	2.28	1.94
4	TP-BRDG-New-01	Construction of 6 nos. Bridge/ Culvert in multiple location	OCB (N) 1S1E e-GP: Y	Q4/2025	1.09	0.93
5	TP-REG-Rehab-02	Damaged Regulator Converted to Boatpass/ Rehabilitation of Boatpass 21 nos.	OCB (N) 1S1E e-GP: Y	Q4/2025	1.68	1.43
6	TP-KEX-01	Re-excavation of 7 no khals	OCB (N) 1S1E e-GP: Y	Q2/2025	1.02	0.87
7	TP-DRG-01	Dredging of Chandkathi Khal km 0.00 to km 8.00	OCB (N) 1S1E e-GP: Y	Q2/2025	1.56	1.33
8	KEX-12-Multiple	Re-excavation 89 nos. small khals	CPP (LCS) 1S1E e-GP: N	Q1/2026	2.23	1.90
9	Supply-FRP-01	Supply & Installation of Fiber Reinforced Polymer (FRP) gate	OCB (I) 1S1E e-GP: N	Q2/2026	2.07	1.76
10	Supply-FRP-02	Supply & Installation of Fiber Reinforced Polymer (FRP) gate	OCB (I) 1S1E e-GP: N	Q2/2026	1.83	1.56
11	TP-DRG-02	Dredging of Borni Baor from km 0.000 to km 5.625	OCB (N) 1S1E e-GP: Y	Q2/2026	2.39	2.03
12	TP-REG-Rehab-06	Damaged Regulator Converted to Boatpass/ Rehabilitation of Boatpass 31 no in different locations	OCB (N) 1S1E e-GP: Y	Q3/2026	1.69	1.44
Total 12 nos. \$1m & above packages under AFNR sector planned for IFB publication in 2025-2026					24.61	20.95

Sector: Human and Social Development (HSD)						
#	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
EDCL and DGDA: L4387-4388(COL)-BAN: Vaccines, Therapeutics, and Diagnostics Manufacturing and Regulatory Strengthening Project						
1	EDCL/Turn key-01 (ADB)	Turnkey arrangement for design and build, ready to operate manufacturing facility for VTDs	OCB (I) 1S1E e-GP: Y	Q1/2026	226.75	226.75
2	DGDA/W-01 (ADB)	Design and Build for National Control Laboratory and training complex under turn key arrangement	OCB (I) 1S1E e-GP: Y	Q1/2026	35.91	35.91
L4348 (COL)-Improving Computer and Software Engineering Tertiary Education Project (ICSETEP)						
3	BUET/W-1	BUET/W-1 Construction of 12 Storied Building with 20 Storied Foundation including Sanitary, Water Supply, Electro-Mechanical Works, computer network cabling, etc for CSE department of BUET	OCB (N) 1S1E e-GP: Y	Q3/2025	16.82	14.38
4	JUST/W-1	Construction of 10 Storied Building with 10 Storied Foundation including Sanitary, Water Supply, Electro-Mechanical Works, computer network cabling, etc. for CSE, JUST	OCB (N) 1S1E e-GP: Y	Q2/2025	14.95	12.78
5	BUET/G-6/Lot 2/Part2	Procurement of CSE lab equipment for establishment of labs at BUET	OCB (N) 1S1E e-GP: Y	Q2/2027	1.75	1.50
Total 5 nos. \$1m & above packages under HSD sector planned for IFB publication in 2025-2026					296.18	291.32

Sector: Energy (ENE)						
Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
TGTDCL: L4386-BAN:Smart Metering Energy Efficiency Improvement Project						
1	SI-01	Supply and installation of prepaid gas meters and regulators Lot 1: Dhaka Metro South Area (333,000 smart prepaid gas meters) Lot 2: Narayangaj Area (320,000 smart prepaid gas meters)	OCB (N) 1S2E e-GP: No	Q2/2025	173.00	173.00
Total 1 no. \$1m & above package under Energy sector planned for IFB publication in 2025-2026:					173.00	173.00

Sector: Transport (TRA)						
Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
LGED, DPHE, DAE, BWDB and BR :L4305-BAN: Flood Reconstruction Emergency Assistance Project						
1	DPHE/W-3(A)/Water Supply-1	Construction of Mini Water Supply with Treatment Plant in Sylhet district-1.	OCB (N) 1S1E e-GP: Y	Q2/2025	1.17	1.03
2	DPHE/G-4	Truck mounted Mobile Type non saline/Fresh water treatment plant (2000 liter/hour) including distribution with jerrycan	OCB (N) 1S1E e-GP: Y	Q2/2025	1.31	1.15
Total 2 nos. \$1m & above packages under Transport sector planned for IFB publication in 2025-2026					2.48	2.18

Sector: Water and Urban Development (WUD)
--

Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
KWASA: L3978-79: Khulna Sewerage System Development Project						
1	KWASA/KS SDP/GD-4	Supply of Sewer Cleaning Equipment	OCB (I) 1S2E e-GP: N	Q3/2025	1.06	1.03
DPHE: L4366-BAN: Chattogram Hill Tracts Inclusive and Resilient Urban Water Supply and Sanitation Project						
2	G-01/PMU	Supply of Sanitation and Solid Waste Collection Vehicle with GPS	OCB (N) 1S1E e-GP: Y	Q2/2026	1.40	-
3	G-03/PMU	Supply of AMI water meters and metering systems	OCB (I) 1S1E e-GP: Y	Q2/2025	3.27	3.27
4	W-01/RHDC	Construction of New surface Water Intakes, New Water Treatment Plant and 7 Nos., Production Tube Well, and Rehabilitation of existing Intakes and existing Water Treatment Plant with O&M at Rangamati	OCB (N) 1S1E e-GP: Y	Q2/2025	8.03	8.03
5	W-07/BHDC	Construction of New surface Water Intakes and New Water Treatment Plant, and Rehabilitation of existing Intakes and existing Water Treatment Plant with O&M at Bandarban	OCB (N) 1S1E e-GP: Y	Q2/2025	5.82	5.82
6	W-12/BPS	Construction of Integrated Waste Treatment Plants (IWTP) with Sanitary Landfill and O&M at Bandarban	OCB (N) 1S1E e-GP: Y	Q2/2025	1.75	1.75
7	W-14/LPS	Construction of New surface Water Intakes and New Water Treatment Plant, and Rehabilitation of existing Intakes	OCB (N) 1S1E e-GP: Y	Q2/2025	4.24	4.24

Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
		and existing Water Treatment Plant with O&M at Lama				
8	W-18/LPS	Construction of Integrated Waste Treatment Plants (IWTP) with Sanitary Landfill and O&M at Lama	OCB (N) 1S1E e-GP: Y	Q2/2025	1.15	1.15
CTCRP: L4237, L4238-BAN: Coastal Towns Climate Resilience Project						
9	e-GP/ CTCRP/BA GR/RD-02	Construction and Improvement of Roads under Bagerhat Pourashava, District- Bagerhat	OCB (N) 1S1E e-GP: Y	Q2/2025	1.02	0.95
10	e-GP/ CTCRP/ BAGR/SW M-01	Improvement of Solid Waste Management Facilities under Bagerhat Paurashava, District- Bagerhat	OCB (N) 1S1E e-GP: Y	Q2/2025	2.68	2.61
11	e-GP/ CTCRP/ BAKR/RD- 02	Construction and Improvement of Roads under Bakerganj Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q4/2025	1.59	1.52
12	e-GP/ CTCRP/ BAKR/RD- 03	Construction/Improvement of 06 nos Road under Bakerganj Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q3/2025	1.42	1.35
13	e-GP/ CTCRP/ BANR/OS- 01+MM-01	Construction of 1 no. Multipurpose Market, and Other Structures under Banaripara Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q3/2025	1.47	1.40
14	e-GP/ CTCRP/ BANR/RD- 01	Construction and Improvement of Roads under Banaripara Paurashava, District- Barisal	OCB (N) 1S1E e-GP: Y	Q4/2025	1.95	1.88
15	e-GP/ CTCRP/ BANR/RD- 02+DR-01+ BR-01	Construction/Improvement of 6 nos. Roads and 5 nos. Drains; and Construction of 1 no. Bridge under Banaripara Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q2/2025	3.85	3.78
16	e-GP/ CTCRP/ BETA/DR- 01+DR-02+ BR-01	Construction/Improvement of 4 nos Drain; and Construction of 2 nos Bridge under Betagi Pourashava, District- Barguna	OCB (N) 1S1E e-GP: Y	Q2/2025	3.43	3.36
17	e-GP/ CTCRP/BH ED/DR-01+ BR-01	Construction/Improvement of 5 nos. Road; and Construction of 2 nos. RCC Bridge under Bhederganj Pourashava, District- Shariatpur	OCB (N) 1S1E e-GP: Y	Q3/2025	2.56	2.49
18	e-GP/ CTCRP/ BHED/RD- 02	Construction and Improvement of Roads under Bhederganj Pourashava, District- Shariatpur.	OCB (N) 1S1E e-GP: Y	Q4/2025	1.14	1.07
19	e-GP/ CTCRP/ BORH/ RD-2+RD-3	Construction/Improvement of 8 nos. Road, 2 nos. Drain; Construction of 2 nos. Bridge, 1 no. Multipurpose Market, and	OCB (N) 1S1E e-GP: Y	Q2/2025	6.15	6.08

Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
	+DR-1+DR-2+BR-1+OS-1+MM1	Other Structures under Borhanuddin Pourashava, District- Bhola				
20	e-GP/CTCRP/CHAL/RD-01	Construction and Improvement of Roads under Chalna Pourashava, District- Khulna	OCB (N)1S1Ee-GP: Y	Q3/2025	1.97	1.90
21	e-GP/CTCRP/GOUR/RD-01	Construction and Improvement of Roads under Gouranadi Paurashava, District- Barisal	OCB (N) 1S1E e-GP: Y	Q1/2026	1.83	1.76
22	e-GP/CTCRP/GOUR/ RD-02+DR-01 +DR-02+ DR-03+BR-01	Construction/Improvement of 3 nos. Roads, 18 nos. Drains, and 23 nos. RCC Box Culvert under Gouranadi Pourashava	OCB (N) 1S1E e-GP: Y	Q2/2026	6.51	6.44
23	e-GP/CTCRP/JAJI/RD-02	Construction and Improvement of Roads under Jajira Pourashava, District- Shariatpur	OCB (N) 1S1E e-GP: Y	Q3/2025	1.94	1.87
24	e-GP/CTCRP/JHAL/OS-01+BT-01+MM-01	Construction of 1 no. Bus Terminal; 1 no. Multipurpose Market; and Other Structures	OCB (N) 1S1E e-GP: Y	Q3/2025	3.93	3.86
25	e-GP/CTCRP/JHAL/RD-02+RD-03+DR-01+BR-01	Construction/Improvement of 11 nos. Road, 2 nos. RCC Drain, and 2 nos. RCC Culvert under Jhalokathi Pourashava, District- Jhalokathi	OCB (N) 1S1E e-GP: Y	Q3/2025	5.04	4.97
26	e-GP/CTCRP/KOLA/RD-01	Construction and Improvement of Roads under Kolaroa Pourashava, District- Shatkhira	OCB (N) 1S1E e-GP: Y	Q4/2025	2.11	2.04
27	e-GP/CTCRP/KOLA/RD-02+DR-01+DR-02+BR-01+OS-01+MM1	Construction of 1 no. Bridge, 2 nos. RCC Culvert, 1 no. Multipurpose Market, 1 no. Cyclone Shelter, and Other Structures under Kolaroa Pourashava, District-Shatkhira	OCB (N)1S1Ee-GP: Y	Q3/2025	6.96	6.89
28	e-GP/CTCRP/KUAK/DR-01	Construction and Improvement of Drains under Kuakata Pourashava, District- Patuakhali.	OCB (N) 1S1E e-GP: Y	Q4/2025	1.36	1.29
29	e-GP/CTCRP/KUAK/RD-02	Construction and Improvement of Roads under Kuakata Pourashava, District- Patuakhali.	OCB (N) 1S1E e-GP: Y	Q4/2024	1.18	1.11
30	e-GP/CTCRP/	Construction and Improvement of Roads under Lalmohan Pourashava, District- Bhola.	OCB (N) 1S1E e-GP: Y	Q4/2025	1.09	1.02

Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
	LALM/RD-02					
31	e-GP/CTCRP/LALM/RD-3+DR-1+DR-2+BR-1+OS-1+CS-2+MM1	Construction/Improvement of 7 nos. Road, 10 nos. Drain, 2 nos. Bridge, 1 no. Cyclone Shelter, 1 no. Multipurpose Market, and Other Structures under Lalmohan Pourashava, District- Bhola	OCB (N) 1S1E e-GP: Y	Q3/2025	6.07	6.00
32	e-GP/CTCRP/MEHN/RD-01	Construction and Improvement of Roads under Mehendiganj Pourashava, District- Barisal.	OCB (N) 1S1E e-GP: Y	Q1/2026	2.10	2.03
33	e-GP/CTCRP/MEHN/RD-02+DR-01+DR-02+BR-01	Construction/Improvement of 5 nos. Roads, 16 nos. Drains, and 1 no. Bridge under Mehendiganj Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q2/2025	5.58	5.51
34	e-GP/CTCRP/MORL/RD-01	Construction and Improvement of Roads under Morrelganj Paurashava, District- Bagerhat	OCB (N) 1S1E e-GP: Y	Q4/2026	1.41	1.34
35	e-GP/CTCRP/MORL/RD-02+RD-03	Construction/Improvement of 8 nos Road under Morelganj Pourashava, District-Bagerhat	OCB (N) 1S1E e-GP: Y	Q4/2025	3.20	3.13
36	e-GP/CTCRP/MULA/DR-01+BR-01	Construction/Improvement of 4 nos. Drains and 1 no. Bridge under Muladi Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q2/2025	2.48	2.41
37	e-GP/CTCRP/MULA/RD-02	Construction and Improvement of Roads under Muladi Paurashava, District- Barisal	OCB (N) 1S1E e-GP: Y	Q2/2025	1.31	1.24
38	e-GP/CTCRP/NALC/RD-01	Construction and Improvement of Roads under Nalchity Pourashava, District- Jhalokathi.	OCB (N) 1S1E e-GP: Y	Q1/2026	1.21	1.14
39	e-GP/CTCRP/NALC/RD-02+RD-03+DR-01+DR-02+BR-01	Construction/Improvement of 7 nos. Road, 5 nos. Drain, 4 nos. Bridge under Nalchity Pourashava, District- Jhalokathi	OCB (N) 1S1E e-GP: Y	Q3/2025	5.94	5.87
40	e-GP/CTCRP/PAIK/RD-01	Construction and Improvement of Roads under Paikgacha Pourashava, District- Khulna	OCB (N) 1S1E e-GP: Y	Q4/2025	1.44	1.37
41	e-GP/CTCRP/PAIK/RD-02+DR-01+DR-02+BR-01	Construction/Improvement of 7 nos. Road, 7 nos. Drain, 3 nos. Bridge, and 3 nos. RCC Culvert under Paikgacha Pourashava, District- Khulna	OCB (N) 1S1E e-GP: Y	Q3/2025	4.94	4.87

Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
42	e-GP/CTCRP/PATH/DR-01+BR-01	Construction/Improvement of 3 nos. RCC Drains, 5.367 Km and Construction of 3 nos. Box Culvert under Patharghata Pourashava, District- Barguna	OCB (N) 1S1E e-GP: Y	Q2/2025	2.41	2.34
43	e-GP/CTCRP/PATH/RD-02	Construction and Improvement of Roads under Patharghata Pourashava, District- Barguna	OCB (N) 1S1E e-GP: Y	Q1/2026	1.79	1.72
44	e-GP/CTCRP/PATU/BT-01+OS-01	Construction of 1 no. Bus Terminal and Other Structures under Patuakhali Pourashava, District- Patuakhali	OCB (N) 1S1E e-GP: Y	Q1/2026	3.04	2.97
45	e-GP/CTCRP/SI-01	Slum Improvement under 22 Pourashavas	OCB (N) 1S1E e-GP: Y	Q4/2026	1.89	1.81
46	e-GP/CTCRP/SWAP/RD-01	Construction and Improvement of Roads under Swarupkathi Pourashava, District- Pirojpur	OCB (N) 1S1E e-GP: Y	Q1/2026	1.71	1.64
47	e-GP/CTCRP/BAGR/BR-01+OS-01+BT-01+MM-01+GS-01	Construction of 3 nos. Box Culvert, 1 no. Bus Terminal, 1 no. Multipurpose Market; Development of Green Space; and Other Structures	OCB (N) 1S1E e-GP: Y	Q4/2025	4.21	4.14
48	e-GP/CTCRP/BETA/OS-01+MM-01	Construction of 1 no Multipurpose Market and Other Structures under Betagi Pourashava, District- Barguna	OCB (N)1S1Ee-GP: Y	Q4/2025	2.02	1.95
49	e-GP/CTCRP/CHAR/OS-01+MM-01	Construction of 1 no. Multipurpose Market and Other Structures under Charfassion Pourashava, District- Bhola	OCB (N) 1S1E e-GP: Y	Q4/2025	3.28	3.21
50	e-GP/CTCRP/JANJ/OS-01+MM-01	Construction of 1 no. Multipurpose Market and Other Structures under Jajira Pourashava, District- Shariatpur	OCB (N) 1S1E e-GP: Y	Q4/2025	4.20	4.13
51	e-GP/CTCRP/MEHN/OS-01+MM-01	Construction of Multipurpose Supermarket at Stimar ghat Canal side near the Stimar Ghat Bazar. Ward No 09. (Mouza-Chunarchar, BS Plot No-644), and Other Structures under Mehendiganj Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q4/2025	1.41	1.34
52	e-GP/CTCRP/MULA/OS-01+MM-01	Construction of 1 no. Multipurpose Market and Other Structures under Muladi Pourashava, District- Barishal	OCB (N) 1S1E e-GP: Y	Q4/2025	1.67	1.60
53	e-GP/CTCRP/NALC/OS-01+MM-01	Construction of 1 no. Multipurpose Market and Other Structures under Nalchity Pourashava, District- Jhalokathi	OCB (N) 1S1E e-GP: Y	Q4/2025	1.94	1.87

Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)	ADB Finance (\$ m)
54	e-GP/CTCRP/PATU/RD-03+BR-01	Construction/Improvement of 7 nos. Road, and 2 nos. Bridge under Patuakhali Pourashava, District- Patuakhali.	OCB (N) 1S1E e-GP: Y	Q1/2026	2.05	1.98
55	e-GP/CTCRP/SWAR/RD-02+DR-01+BR-01+OS-01+MM-01	Construction/Improvement of 6 nos. Road, 16 nos. Drain, 3 nos. RCC Bridge, 1 no. Multipurpose Market, and Other Structures under Swarupkathi Pourashava, District- Pirojpur	OCB (N) 1S1E e-GP: Y	Q3/2025	6.48	6.41
Total 55 nos. \$1m & above packages under WUD sector planned for IFB publication in 2025-2026					161.68	156.72

**Procurement of Consultancy Services:
List of \$1m and Above Packages Planned for IFB Publication During 2025-26**

Sector: Agriculture, Food, Nature and Rural Development (AFNR)						
Sl.	Package No.	Package Description	Procurement Procedure	REOI Target	Total Estimate (\$ m)	ADB Finance (\$ m)
CHTRC & LGED: L4333-BAN: Climate-Resilient Livelihood Improvement and Watershed Management in the Chittagong Hill Tracts Sector Project (CRLIWM)						
1	CHT/NGO-Agri/SD-1	NGO for Agriculture Production Development	CQS STP	Q2/2025	2.50	2.50
BWDB: L4440-BAN - Climate Resilient Integrated Southwest Project for Water Resources Management (CRISP-WRM)						
2	C-02	Feasibility study for climate-resilient FCDI and riverbank erosion management of BDP 2100 hot spots	QCBS FTP 90:10	Q1/2026	2.30	1.96
Total 2 nos. of \$1m & above consultancy packages under AFNR Sector planned for REOI publication in 2025-26					4.80	4.46

Sector: Human and Social Development (HSD)						
Sl.	Package No.	Package Description	Procurement Procedure	REOI Target	Total Estimate (\$ m)	ADB Finance (\$ m)
DGDA & EDCL: L4387/4388(COL): Vaccines, Therapeutics, and Diagnostics Manufacturing and Regulatory Strengthening Project (VTDMRSP)						
1	EDCL/CS-01 (ADB)	Consultancy for Monitoring, Supervision and Validation	QCBS FTP (90:10)	Q4/2025	3.74	3.36
2	EDCL/CS-02 (ADB)	Technology Transfer and Development	QCBS FTP (90:10)	Q4/2025	8.41	7.54
3	DGDA/CS-01 (ADB)	Procurement for consultants, training, workshop, seminars, logistics support for Post market surveillance	QCBS FTP (90:10)	Q3/2025	9.94	8.92
Total 3 nos. of \$1m & above consultancy packages under HSD Sector planned for REOI publication in 2025-26					22.09	19.82

Sector: Water and Urban Development (WUD)						
LGED: L4237, L4238, G0858-BAN: Coastal Towns Climate Resilience Project						
1	S-06	Selection of NGO for Livelihood training, Graduation Program & Others. (NGO-1&2)	QCBS	Q3/2025	1.03	-
Total 1 no. of \$1m & above consultancy packages under WUD Sector planned for REOI publication in 2025-26					1.03	-
Total \$1m and above 6 nos. Packages under all sectors planned for REOI Publication during 2025 - 2026					27.92	24.28

List of Proposed Projects:
Expected approval within 2025 and 2026

#	Proposed Project Name	Executing/Implementing Agencies
Sector: Agriculture, Food, Nature and Rural Development (AFNR)		
1	High-Value Crop Commercialization and Productivity Improvement Project	Department of Agricultural Extension (DAE)
2	Coastal Integrated Resilience Program - Phase1	Bangladesh Water Development Board (BWDB)
Sector: Human and Social Development (HSD)		
3	TVET Teachers for the Future	Directorate of Technical Education (DTE)
4	NextGen Secondary Education Program	EAs: SHED, TMED and MOPME. IAs: DSHE, DME, DTE and DPE
5	Strengthening Agricultural Tertiary Education Project	Bangladesh Agriculture University
6	Second Strengthening Social Resilience Program (Subprogram 2)	Finance Division, Ministry of Finance
7	Supporting Sustainable Universal Pension Schemes	National Pension Authority
Sector: Energy (ENE)		
8	Power Transmission Strengthening and Integration of Renewable Energy Project	Power Grid Bangladesh PLC
9	Northwest Distribution Network Modernization Project	Northern Electricity Supply PLC (NESCO)
10	Power Distribution Network Enhancement Project	Bangladesh Rural Electrification Board (BREB)
11	Sustainable Energy Development and Empowering Communities in Chattogram Hill Tracks Project	Bangladesh Power Development Board (BPDB)
Sector: Transport (TRA)		
12	SASEC Dhaka-Northwest Corridor Road Project Phase 2 (Tranche 4)	Roads and Highways Department (RHD)
13	SASEC Chattogram–Dohazari Railway Project	Bangladesh Railway (BR)
14	Dhaka Mass Rapid Transit Development Project (Line 5, Southern Route) (Tranche 1)	Dhaka Mass Transit Company Limited (DMTCL)
15	SASEC Dhaka-Sylhet Corridor Road Investment Project (Tranche 2)	Roads and Highways Department (RHD)
Sector: Water and Urban Development (WUD)		
16	Integrated Services and Livelihood for Displaced People from Myanmar and Host Communities Improvement Project	Local Government Engineering Department (LGED) Department of Public Health Engineering (DPHE)
17	Khulna Water Supply Project (Phase-2)	Khulna Water Supply and Sewerage Authority (Khulna WASA)
18	Narayanganj Green and Resilient Urban Development Project	Narayanganj City Corporation (NCC)
19	Third City Region Development Project	Local Government Engineering Department (LGED)
20	Cluster Towns Water Supply and Sanitation Project	Department of Public Health Engineering (DPHE)

Energy (ENE) Sector: Opportunities under Proposed Projects

Power Transmission Strengthening and Integration of Renewable Energy Project

Sl.	Package No.	Package Description	IFB Target	Total Estimate (\$ m)
1	P-2	Design, supply and installation of (a) 230/132 /33 kV AIS substations at Madhabpur and Monohardi (b) 2x 132 kV bay extension at Bajitpur substation and (c) and associated transmission infrastructure on turnkey basis	Q4 2025	46.18
2	P-3	Design, supply, installation and commissioning of 132/33 kV AIS at 2 locations and 2x132 kV AIS Bay extension at 2 locations on Turnkey basis	Q4 2025	14.05
3	P-4	Design, supply, installation and commissioning of 132/33 kV AIS at 4 locations and 2x132 kV AIS Bay extension at Kachua 230/132/33 kV Substation on turnkey basis	Q4 2025	25.2
4	P-5	Design, supply, installation and commissioning of (a) 132 kV double circuit lines (Single ACSR Grosbeak) between Satkhira-Paikgacha, Kachua- Matlab(N), Bhandaria-Mathbaria; (b) LILO of 132 kV double circuit line at Chatkhil; (c) LILO of 3 132 KV double circuit lines of Shahjibazar- Brahmanbaria, Bogura(S)- Naogaon and Bheramara – Rajbari on turnkey basis	Q4 2025	30.12
5	P-6	Design, Supply, Installation and Commissioning of (a)132/33 kV AIS Substation at Tungipara, (b) 2x132kV AIS Bay Extension at Gopalganj Substation (c) 132 kV double circuit line (Single ACSR Grosbeak) between Gopalganj-Tungipara on turnkey basis	Q4 2025	9.19
Total 5 nos. of \$1m & above procurement packages under this project planned for IFB publication in 2025 and 2026				124.74

Northwest Distribution Network Modernization Project				
Sl.	Package No.	Package Description	IFB Target	Total Estimate (\$ m)
1	P-1	Design, Supply, Installation, and Commissioning of: Data Center Extension, and Disaster Recovery Cetner and related service at NESCO Design, Supply, Installation, and Commissioning of: Data Center Extension, and Disaster Recovery Cetner and related service at NESCO (2 Lots)	Q2/2025	9.63
2	P-3	Lot 1: Design, Supply, installation, Testing & Commissioning of 33 kv Switching Substation Installation (GIS) Lot 2: Design, Supply, installation, Testing & Commissioning of 33 kv Switching Substation installation & Shifting (AIS) Lot 3: Design, Supply, installation, Testing & Commissioning of Bay Switching Station requirement for future SS expansions	Q2/2025	41.52
3	P-4	Design, Supply, Installation, and Commissioning of 33/11 kV GIS Substations and 33/11 kV AIS Substation Lot 1: Design, Supply, Installation, Testing and Commissioning of Three 33/11 kV GIS Substation installation (new) & one 33/11 kv GIS Substation Upgradation at NESCO owned land Lot 2: Design, Supply, Installation, Testing, and Commissioning of One (1) new 33/11 kv AIS Substation installation at NESCO owned land	IFB Published on 24 April 2025	20.75
4	P-5	Design, Supply, Installation, Testing, and Commissioning of Two (2) New 33/11 kV GIS Substations Lot 1: Design, Supply, Installation, Testing and Commissioning of One (1) 33/11 kv AIS Substation (new) at Baharkasna under S&D-3, Rangpur Lot 2: Design, Supply, Installation, Testing and Commissioning of One (1) 33/11 kv AIS Substation (new) at S&D-1 Pabna	Q3/2025	6.87
5	P-6	Design, Supply, Installation, Testing, and Commissioning for Nine (9) 33/11 kV AIS Substations Upgradation in Rangpur Zone	IFB Published on 24 April 2025	14.33
6	P-7	All necessary equipment for 4 Nos Distribution Transformer repairing Workshop with Civil Works and Installation	Q2/ 2025	3.89
7	P-8	Design, Supply, Installation, and Commissioning of Distributed Solar PV System with Battery Energy Storage System (BESS)	Q3 2025	1.00
Total 7 nos. of \$1m & above procurement packages under this project planned for IFB publication in 2025-26				97.99

Transport (TRA) Sector: Opportunities under Proposed Projects

Dhaka Mass Rapid Transit Development Project (Line 5, Southern Route) (Tranche 1)

#	Package No.	Package Description
1	CP 01	Land Development and Enabling Works
2	CP 02	Civil Works and Building Works at Depot
3	CP 03	Construction of Underground Mainline and Stations from Gabtoli to West of Karwan Bazar Station
4	CP 04	Construction of Underground Mainline and Stations from Karwan Bazar Station to Transition Point at Aftabnagar
5	CP 05	Construction of Elevated Mainline and Stations from Transition Point at Aftabnagar to the Entry Point of Depot at Dasherbandi
6	S 01	Construction supervision consultants
7	S 02	Project management consulting services
8	S 03	Social and Environmental safeguards external monitoring
9	S 04	Internal audit consulting services

- Estimate and IFB timing to be confirmed after Fact Finding Mission

SASEC Chattogram–Dohazari Railway Project					
Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)
1	GD1	Procurement of 30 nos. Meter Gauge Diesel Electric Complete Locomotives	OCB (I) 1S2E e-GP: N	Q2/2025	215.18
2	GD2	Supply and Commissioning of BG Ballast Tamping Machine	OCB (I) 1S2E e-GP: N	Q4/2025	4.13
3	WD1	All civil works for conversion of meter gauge track to dual gauge track from Chattogram to Gumdandi and construction of dual gauge line from Pahartali to Jhautala including signaling and telecommunication with other allied works	OCB (I) 1S2E e-GP: N	Q2/2025	259.75
4	WD2	All civil works for conversion of meter gauge track to dual gauge track from Gumdandi to Dohazari with other allied works	OCB (I) 1S2E e-GP: N	Q2/2025	176.50
5	SD1	Construction Supervision Consultants	QCBS (I) FTP	Q2/2025	25.00
Total 5 nos. of \$1m & above procurement packages under SASEC Chattogram–Dohazari Railway Project planned for IFB publication in 2025-26					857.31

Water and Urban Development (WUD) Sector: Opportunities under Proposed Projects

Khulna Water Supply Project (KWSP) Phase 2

Sl.	Package No.	Package Description	Procurement Procedure	IFB Target	Total Estimate (\$ m)
1	G-07	Supply of different types of water meter (20, 25 and 40mm dia)	OCB (N) 1S1E e-GP: N	Q2/2025	1.95
2	W-01	Construction of distribution pipe network with DMA establishment and construction works for modification of 61 DMA in existing KWASA area including O&M	OCB (I) 1S2E e-GP: N	Q2/2025	51.55
3	W-02	Construction of Production well including pump, motor, VFD, pump house and electrical work	OCB (N) 1S2E e-GP: N	Q2/2025	9.11
4	W-03	Construction of Impounding Reservoir (385m3) at Bangabandhu water treatment plant (BWTP) Samantoshena including pump station, upgrading capacity of existing BWTP and existing intake facilities at Mollarhat from the capacity 110MLD to 135MLD	OCB (I) 1S2E e-GP: N	Q2/2025	12.52
5	W-04	Construction of distribution network with DMA establishment in the KWASA extension area, interconnection pipeline for 75 nos production wells and construction of service connection including meter installation	OCB (I) 1S2E e-GP: N	Q2/2025	48.82
6	W-05	Construction of Clear Water Transmission Main including Mayur river and canal crossing	OCB (I) 1S2E e-GP: N	Q4/2025	39.10
7	W-06	Construction for SWTP and Upgradation of existing SWTP at Afilgate (5.5 MLD to 15.5 MLD), construction for Upgradation of Afilgate Intake facilities (5-20 MLD), construction of raw water transmission line (630mm) from river intake to Afilgate SWTP	OCB (I) 1S2E e-GP: N	Q2/2025	14.17
8	W-07	Construction of Distribution reservoirs, Overhead tank and Pumping station including O&M and Vertical extension of KWASA headquarter building (from 6th to 7th floor)	OCB (I) 1S2E e-GP: N	Q2/2025	10.00
9	S-01	Consultancy Services for Project Management, Supervision and institutional strengthening consultant	QCBS	Q2/2025	7.01
Total 9 nos. of \$1m & above procurement packages under KWSP Phase 2 planned for IFB publication in 2025-26					194.23