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Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding Documents preparedL-4333: Climate Resilient Livelihood Improvement and 
Watershed Management in Chittagong Hill Tracts Sector 
Project: Chittagong Hill Tracts Regional Council (CHTRC) and 
LGED: OCB(N) 1S1E through electronic Government Procurement 
(e-GP) system and Request for Quotation (RFQ)

Total 119 Packages37.44a. Procurement of Civil Works (rural roads, bridges, village access 
roads, etc.)

1

 119 Packages

OCB(N) 1S1E through e-GP28.13LGED

6.68• 6 Packages under Rangamati District

12.38• 14 Packages under Bandarban District

9.07• 9 Packages under Khagrachari District

RFQ9.31CHTRC

2.08• 30 Packages under Rangamati District

2.57• 26 Packages under Bandarban District

4.66• 34 Packages under Khagrachari District

Bidding Documents prepared.
e-GP and RFQ

2.96b. Procurement of Goods (vehicle, road roller, excavator, 
and others)

2

Total 31 Packages 31 Packages

34

Procurement Expected in Q4-2023 and 2024
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*OCB= Open Competitive Bidding, 1S1E= 1-Stage 1-Envelope, 1S2E= 1-Stage 2-Envelope,
N/I = National/International Advertisement, IFB= Invitation for Bids
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Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding Documents to be 
prepared

L-xxxx: Proposed Climate Resilient Integrated Southwest Project 
for Water Resources Management (CRISP-WRM) - BWDB:
OCB(N/I) 1S1E through electronic Government Procurement (e-GP) 
system and Request for Quotation (RFQ)

93 Packages
a. Procurement of Civil Works (Dredging, River bank protection, Re-

excavation, Construction of Building/ Bridge/ Culvert/ Regulator/ 
Boatpass, and others)

1

(e-GP and RFQ)58.89 93 Packages under Gopalganj District
20.33 24 Packages of Riverbank protective work

19.81
 44 Packages of Construction of Building/ Bridge/ Culvert/ Regulator/ 

Boatpass
13.73 18 Packages of Re-Excavation of khals

5.02 7 Packages of Dredging work

Bidding Documents to be 
prepared

b. Procurement of Goods ( FRP gate, Gold server and SAN switch, 
Real-time dredging monitoring system, Office equipment, Office 
furniture, Water hyacinth removal machine, and others)

2

Total 11 Packages4.86 11 Packages under Gopalganj District

4.09 1 Package of Supply & Installation of FRP gate

(e-GP and RFQ)0.74 9 Packages of office equipment

0.03 1 Package of office furniture

35

Procurement Expected in Q4-2023 and 2024

*OCB= Open Competitive Bidding, 1S1E= 1-Stage 1-Envelope, 1S2E= 1-Stage 2-Envelope,
N/I = National/International Advertisement, IFB= Invitation for Bids
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Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding Documents to be 
prepared

L-4305: Flood Reconstruction Emergency Assistance Project: 
Bangladesh Railway (BR), BWDB, DAE, DPHE and LGED:
OCB(N) 1S1E through electronic Government Procurement (e-GP) 
system and OCB (I) with 1S2E for one BR package

Total 159 Packages202.71a. Procurement of Civil Works1

Total 2 Packages21.31 Bangladesh Railway: rehabilitation of railway track, signaling

OCB (I) and 1S2E20.92 Rehabilitation of Sylhet to Chhatak Bazar rail track (meter 
gauge)

(e-GP and 1S1E)0.39 Supply and Installation of Non-Interlocked Color light System

Total 35 Packages50.11 BWDB: rehabilitation of flood control and submersible 
embankment, riverbank protection works, regulator etc.

e-GP
[OCB (N) and 1S1E]

37.06 26 Packages under Sunamganj District

13.05 9 Packages under Sylhet District

Total 45 Packages27.11 DPHE: construction of public and community toilets, deep tube 
wells, water treatment plan etc.

e-GP
[OCB (N) and 1S1E]

7.69 9 Packages under Sylhet District

9.35 11 Packages under Sunamganj District

2.32 6 Packages under Habiganj District

2.85 6 Packages under Moulvibazar District

2.10 6 Packages under Netrokona District

2.80 7 Packages under Kishoreganj District

36

Procurement Expected in Q4-2023 and 2024

*OCB= Open Competitive Bidding, 1S1E= 1-Stage 1-Envelope, 1S2E= 1-Stage 2-Envelope,
N/I = National/International Advertisement, IFB= Invitation for Bids
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Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding Documents to be 
prepared

L-4305: Flood Reconstruction Emergency Assistance Project: 
Bangladesh Railway (BR), BWDB, DAE, DPHE and LGED:
OCB(N) 1S1E through electronic Government Procurement (e-GP) 
system and OCB (I) with 1S2E for one BR package

Total 159 Packages202.71a. Procurement of Civil Works1

Total 10 Packages8.41 DAE: development of various irrigation systems in 7 districts

e-GP
[OCB (N) and 1S1E]

8.41 10 Packages from PMU office (Dhaka)

Total 67 Packages95.77 LGED: rehabilitation/reconstruction of rural roads, bridges and 
culverts 

e-GP
[OCB (N) and 1S1E]

19.63 14 Packages under Sylhet District

32.74 20 Packages under Sunamganj District

5.60 4 Packages under Moulvibazar District

5.04 4 Packages under Hobiganj District

12.08 9 Packages under Mymensingh District

5.30 4 Packages under Jamalpur District

5.52 5 Packages under Netrokona District

2.89 2 Packages under Sherpur District

6.97 5 Packages under Kurigram District

Total 17 Packages7.41b. Procurement of Goods (agricultural machinery, mobile toilet, 
water carrier, mobile water treatment plant etc.)

2

e-GP
[OCB (N) and 1S1E]

5.61 14 Packages under DAE PMU office (Dhaka)

1.80 3 Packages under DPHE PMU office (Dhaka)37

Procurement Expected in Q4-2023 and 2024
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*OCB= Open Competitive Bidding, 1S1E= 1-Stage 1-Envelope, 1S2E= 1-Stage 2-Envelope,
N/I = National/International Advertisement, IFB= Invitation for Bids

Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding documents preparedL-4107: Flood and Riverbank Erosion Risk Management 
Investment Program - Tranche 2: BWDB: OCB(N) 1S1E through 
electronic Government Procurement (e-GP) system

1

Q4 202325.00a. Civil Works (flood embankment and regulator, underwater 
riverbank protection works, etc.) – 8 packages (e-GP and 1S1E)

Q4 202317.00b. Goods (supply of geotextile bags for riverbank protection works) – 5 
packages (e-GP and 1S1E)

Bidding Documents to be 
prepared

L-4346/L-8456: Climate and Disaster Resilient Small-Scale Water 
Resources Management Project: LGED: OCB(N) 1S1E through 
electronic Government Procurement (e-GP) system

2

Starting late Q4 2023 / Q1 
2024

89.00a. Civil Works (small-scale water resources works for new and 
performance enhancement and flagship subprojects and emergency 
reconstruction of Bakhkali rubber dam, etc.) – 10 packages

Starting late Q4 2023 / Q1 
2024

9.50b. Goods (motorbikes and vehicles, machinery & equipment for 
agriculture and agribusiness, fisheries, market centers, and 
women’s IGAs) – 4 packages

38

Procurement Expected in Q4-2023 and 2024
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Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding Documents to be 
prepared

L-4372: Rural Connectivity Improvement Project – 2nd

Additional Financing (RCIP-AF-2) - LGED:
OCB(N) 1S1E through electronic Government Procurement (e-GP) 
system and Request for Quotation (RFQ)

Total 124 Packages218.02a. Procurement of Civil Works in Chattogram and Rajshahi
Division (rural roads)

1

(e-GP)

12.41• 06 Packages under Brahmanbaria District

4.72• 03 Packages under Chandpur District

18.13• 10 Packages under Chattogram District

3.07• 03 Packages under Cox’s Bazar District

19.80• 12 Packages under Cumilla District

6.40• 03 Packages under Feni District

5.17• 02 Packages under Laxmipur District

5.85• 03 Packages under Noakhali District

3.86• 02 Packages under Bogura District

4.11• 02 Packages under Chapai Nawabganj District

4.12• 03 Packages under Joypurhat District

5.97• 04 Packages under Naogaon District

6.63• 04 Packages under Rajshahi District

4.16• 02 Packages under Natore District
39

Procurement Expected in Q4-2023 and 2024
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Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding Documents to be 
prepared

L-4372: Rural Connectivity Improvement Project – 2nd

Additional Financing (RCIP-AF-2) - LGED:
OCB(N) 1S1E through electronic Government Procurement (e-GP) 
system and Request for Quotation (RFQ)

Total 124 Packages218.02a. Procurement of Civil Works in Khulna and Rangpur 
Division (rural roads)

1

(e-GP)

5.46• 03 Packages under Chuadanga District

4.73• 03 Packages under Jashore District

3.78• 02 Packages under Jhenaidah District

3.80• 02 Packages under Magura District

2.17• 01 Packages under Meherpur District

5.52• 03 Packages under Narail District

5.49• 03 Packages under Kushtia District

11.78• 06 Packages under Dinajpur District

2.29• 01 Packages under Gaibandha District

4.85• 03 Packages under Kurigram District

3.13• 02 Packages under Lalmonirhat District

3.45• 02 Packages under Nilphamari District

8.27• 05 Packages under Panchagarh District

6.70• 03 Packages under Rangpur District

40

Procurement Expected in Q4-2023 and 2024
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Month/Quarter of IFB*/ 
Remarks

Estimated 
Price ($, M)

Loan/Grant No. or Proposed: Project Name: EA/IA Name in Brief:
Sl.

Package No. : Name in Brief: Procurement Method, Procedure*

Bidding Documents to be 
prepared

L-4372: Rural Connectivity Improvement Project – 2nd

Additional Financing (RCIP-AF-2) - LGED:
OCB(N) 1S1E through electronic Government Procurement (e-GP) 
system and Request for Quotation (RFQ)

Total 124 Packages218.02a. Procurement of Civil Works in Dhaka Division (rural roads)1

7.45• 05 Packages under Faridpur District

6.55• 04 Packages under Gopalganj District

8.32• 05 Packages under Madaripur District

2.22• 02 Packages under Rajbari District

4.06• 03 Packages under Shariatpur District

2

Bidding Documents to be 
prepared

6.42b. Procurement of Goods (Asphalt Pavement Cutter, Plate 
Compactor, Mobile Maintenance Materials Transport Facilities –
1 Ton Truck, Gravity Feed Road Maintenance Unit (RMU) with 
Vehicle)

Total 05 Packages 05 Packages

(e-GP)6.42• 05 Packages under Project Management Unit (PMU)

41

Procurement Expected in Q4-2023 and 2024

*OCB= Open Competitive Bidding, 1S1E= 1-Stage 1-Envelope, 1S2E= 1-Stage 2-Envelope,
N/I = National/International Advertisement, IFB= Invitation for Bids
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