

Management of Contracts Under FIDIC Red Book 2017

for projects funded by
the Asian Development Bank (ADB)
28 August to 01 September 2023, Islamabad



Day 1, Monday, 28 August 2023 - Venue: Marquee Hall - Islamabad Marriott Hotel

S#	Start Time	End Time	Length (Mins)	Activity	Speaker
1	09:00	09:30	00:30	Registration of Guests	CDRC Team
2	09:30	09:35	00:05	Welcome	Dinesh R Shiwakoti Head PAU PRM, ADB
3	09:35	09:45	00:10	Inaugural Address	Yong Ye Country Director PRM, ADB
4	09:45	10:00	00:15	Group Photo	CDRC Team
5	10:00	10:30	00:30	ADB Procurement Rules & ADB's Conditions of Particular Application (COPA)	Bisma Husen Principal Procurement Specialist, ADB
6	10:30	11:00	00:30	Program Overview	Mr James C Perry FIDIC Accredited Trainer
7	11:00	11:15	00:15	Tea Break	
8	11:15	12:30	01:15	Introduction to FIDIC suite of contracts and the Employer's role in e	Mr James C Perry FIDIC Accredited Trainer
9	12:30	13:30	01:00	Lunch and Prayers Break	
10	13:30	15:00	01:30	Good practice in the preparation of the final Contract Documents following the Tender negotiations	Mr James C Perry FIDIC Accredited Trainer
11	15:00	15:15	00:15	Tea Break & Networking	
12	15:15	16:45	01:30	Key changes in 2017 Red Book	Mr James C Perry FIDIC Accredited Trainer
13	16:45	17:00	00:15	Wrap up	CDRC Team

Day 2, Tuesday, 29 August 2023 - Venue: Marquee Hall - Islamabad Marriott Hotel

S#	Start Time	End Time	Length (Mins)	Activity	Speaker
1	09:00	11:00	02:00	Delay under the Contract and Introduction to Delay Analysis (1)	Mr James C Perry FIDIC Accredited Trainer
2	11:00	11:15	00:15	Tea Break	
3	11:15	12:30	01:15	Delay under the Contract and Introduction to Delay Analysis (2)	Mr James C Perry FIDIC Accredited Trainer
4	12:30	13:30	01:00	Lunch and Prayers Break	
5	13:30	14:00	00:30	Q&A	Mr James C Perry FIDIC Accredited Trainer
6	14:00	15:00	01:00	Delay under the Contract and Introduction to Delay Analysis (3)	Mr James C Perry FIDIC Accredited Trainer
7	15:00	15:15	00:15	Tea Break & Networking	

8	15:15	15:45	00:30	Q&A and Case Studies	Mr James C Perry FIDIC Accredited Trainer
9	15:45	16:45	01:00	Delay under the Contract and Introduction to Delay Analysis (4)	Mr James C Perry FIDIC Accredited Trainer
10	16:45	17:00	00:15	Wrap up	CDRC Team

Day 3, Wednesday, 30 August 2023 - Venue: Marquee Hall - Islamabad Marriott Hotel

S#	Start Time	End Time	Length (Mins)	Activity	Speaker
1	09:00	11:00	02:00	Introduction to Costs for Delay Claims (1)	Mr James C Perry FIDIC Accredited Trainer
2	11:00	11:15	00:15	Tea Break	
3	11:15	12:15	01:00	Introduction to Costs for Delay Claims (2)	Mr James C Perry FIDIC Accredited Trainer
4	12:15	12:30	00:15	Q&A	Mr James C Perry FIDIC Accredited Trainer
5	12:30	13:30	01:00	Lunch and Prayers Break	
6	13:30	13:45	00:15	Q&A	Mr James C Perry FIDIC Accredited Trainer
7	13:45	15:00	01:15	Introduction to Variation Pricing (1)	Mr James C Perry FIDIC Accredited Trainer
8	15:00	15:15	00:15	Tea Break & Networking	
9	15:15	16:15	01:00	Introduction to Variation Pricing (2)	Mr James C Perry FIDIC Accredited Trainer
10	16:15	16:45	00:30	Case studies	Mr James C Perry FIDIC Accredited Trainer
11	16:45	17:00	00:15	Wrap up	CDRC Team

Day 4, Thursday, 31 August 2023 - Venue: Marquee Hall - Islamabad Marriott Hotel

S#	Start Time	End Time	Length (Mins)	Activity	Speaker
1	09:00	10:45	01:45	Quality testing and defects	Mr James C Perry FIDIC Accredited Trainer
2	10:45	11:00	00:15	Tea Break	
3	11:00	12:30	01:30	Engineer's Role and DAABs	Mr James C Perry FIDIC Accredited Trainer
4	12:30	13:30	01:00	Lunch and Prayers Break	
5	13:30	13:45	00:15	Q&A	Mr James C Perry FIDIC Accredited Trainer
6	13:45	15:00	01:15	Termination (1)	Mr James C Perry FIDIC Accredited Trainer
7	15:00	15:15	00:15	Tea Break & Networking	
8	15:15	16:15	01:00	Termination (2)	Mr James C Perry FIDIC Accredited Trainer

9	16:15	16:45	00:30	Case studies	Mr James C Perry FIDIC Accredited Trainer
10	16:45	17:00	00:15	Wrap up	CDRC Team

Day 5, Friday, 01 September 2023 - Venue: Marquee Hall - Islamabad Marriott Hotel

S#	Start Time	End Time	Length (Mins)	Activity	Speaker
1	09:00	10:30	01:30	Role of Employer and the Contractor	Mr James C Perry FIDIC Accredited Trainer
2	10:30	10:45	00:15	Q&A	Mr James C Perry FIDIC Accredited Trainer
3	10:45	11:00	00:15	Tea Break	
4	11:00	12:15	01:15	Price Adjustment & Advance Payments	Mr James C Perry FIDIC Accredited Trainer
5	12:15	12:30	00:15	Q&A	Mr James C Perry FIDIC Accredited Trainer
6	12:30	13:30	01:00	Lunch and Prayers Break	
7	13:30	15:00	01:30	Q&A and Case Studies	Mr James C Perry FIDIC Accredited Trainer
8	15:00	15:15	00:15	Tea Break & Networking	
9	15:15	16:30	01:15	Q&A and Case Studies	Mr James C Perry FIDIC Accredited Trainer
10	16:30	17:00	00:30	Certificate Distribution	Dinesh R Shiwakoti Head PAU PRM, ADB