

# *List of Activities*

## *Rehabilitation of four (4) river systems of Pateros*

This is not an ADB material. The views expressed in this document are the views of the author/s and/or their organizations and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy and/or completeness of the material's contents, and accepts no responsibility for any direct or indirect consequence of their use or reliance, whether wholly or partially. Please feel free to contact the authors directly should you have queries.

## List of Activities

*This presentation pertains to the list of activities in its proper sequence regarding the rehabilitation of four (4) River system of Pateros. Series of consultation meetings among stakeholders maybe necessary to develop a working plan to include office/person responsible, budgetary requirements and time frame.*

- A. Survey of easements of the River Systems to establish reference points between the river and adjoining lots, for River Rehabilitation Purposes:

River Systems	Length	Sides
Pateros River	2.600kms	1
Sta.Ana River	2.375kms	2
Sto.Rosario River	1.800kms	2
Panday River	.975kms	2

## *List of Activities*

- B.** Completion of the inventory of informal Settler Families and encroachments after determination of reference points of River Easements. Our initial submissions shows 2,026 informal settler families and 651 encroachments.
  
- C.** Submission of the complete list of Informal Settler Families and Encroachments to DILG and MMDA in compliance with the Supreme Court Resolution dated February 15, 2011, as basis of the MMDA in implementing the dismantling and removal of all structures, construction and other encroachments established or built in violation of R.A 7279
  
- D.** Continuation of the survey of the percent (%) of compliance on the establishment of Commercial and Residential Waste Water Treatment Facilities (Hygienic Septic Tank)



## *List of Activities*

- E. Continuation of the Program of Work provided in the MOA between the DENR and the Municipal Government of Pateros, regarding the clean up of our minor rivers
- F. Continuous coordination and implementation of the DILG river clean up every Saturday with the help of the barangays.
- G. Joint effort of the MMDA and the Municipal Government in conducting the scheduled Estero Blitz Program





## *List of Activities*



- H. Close coordination with PRRC in relation with the establishment of an adequate Material Recovery Facility in our municipality.
- I. Preparation of the Central Operation Area for the River Rehabilitation Activities.



## *List of Activities*

**Target Area** – Proposed site of Lineal Park at the River Bank of Pateros River, proceeding C.Almeda Street Ext.

### **Objectives:**

- ❖ Designate area of the MRF for River Waste Management
- ❖ Designate Area for Nursery preparatory for the planting of areas to be vacated after relocation of Informal settler families and removal of encroachments and ultimately for the establishment of the Lineal Park
- ❖ Designate dock area of MMDA back hoe over barge, with hopper boxes, Municipal motor boats and bancas, rafts and trash boats.
- ❖ Maintenance area for MMDA crane, boom trucks, conveyors, dump trucks and other equipments.



## *List of Activities*

- J.** Continous relocation of informal settler families through the Municipal Housing & Development Board, NHA and MMDA. We had relocated a total of 125 families out of our quota of 300.
- K.** Determination of reference points of encroachments and negotiations for their removal (MMDA as lead agency)
- L.** Clearing the vacated areas after relocation of Informal settler families and after the removal of encroachments
- M.** Planting trees and securing the vacated areas to prevent informal settler families from going back and to avoid erection of new structures

## *List of Activities*

- N. Mayor to request DPWH Secretary & other stakeholders for the construction of revetment walls (dikes) for every two hundred fifty (250) meters of easements cleared, followed by the construction of access roads necessary for the rehabilitation activities
- O. Dredging of the river with the use of back hoe, hopper boxes, cranes, boom trucks and dump trucks for the hauling of soil, mud, silt and debris from it.
- P. I.E.C (*Information and Education Campaign*), on Solid Waste Management and Protection of the River Systems.
- Q. Deployment of River Patrols and aides, for sustained river maintenance.



## *List of Activities*

### ***Regarding Environmental Ordinances and Resolutions being enforced we have the following:***

- ❖ Municipal Ordinance 2011-10 - banning the use of plastic products on dry goods, regulating its use on wet goods & prohibiting the use of styro products.
- ❖ Municipal Ordinance 2011-11 – regulating the operation of junkshops in the Municipality of Pateros
- ❖ Municipal Ordinance prohibiting smoking inside the municipal building and grounds and other public places.
- ❖ Pateros ko, Love ko anti littering campaign
- ❖ Ban on stray animal

## *List of Activities*

### *Challenge:*

*It is unfortunate that Pateros got 4 river systems with 7.75 kms in length. Its financial capacity cannot fund the infrastructure & operations necessary to rehabilitate our waterways, which are vital to the programs for the Pasig River*

*Thank You!!!*