

# ADB's Project Cycle

**Shaista Hussain**  
**Principal Results Management Specialist**  
Asian Development Bank  
Central and West Asia Department  
Manila, Philippines

**10 May 2023 | Islamabad, Pakistan**



ADB

*The views expressed in this presentation are the views of the author/s and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy of the data included in this presentation and accepts no responsibility for any consequence of their use. The countries listed in this presentation do not imply any view on ADB's part as to sovereignty or independent status or necessarily conform to ADB's terminology.*

The various stages from country programming to project completion and evaluation are known collectively as ADB's project cycle.




# ADB's Project Cycle



# Project Design and Preparation



Preparation of Project Concept – What is it that we want to achieve?



Stakeholder analysis and engagement



Approval of the Project Concept Paper



Project Preparation, Project Feasibility, Due Diligence and Project Readiness




Project Fact Finding



Board Document Preparation

# The Approval Stage



Quality Review and Quality Assurance Meeting



Draft loan/grant documents sent to the government of borrowing country



Loan grant negotiations



Submission of loan/grant proposals for board consideration



Signing of loan/grant documents and effectiveness

# Project Implementation

ADB-assisted projects are implemented by the executing agency according to the agreed schedule and procedures

A project administration manual sets out the project's implementation agreements and details.

Project consultants are recruited as needed to assist the Government

Equipment is procured where needed, contractors selected.

ADB's project divisions review the physical implementation progress as well as monitor achievement of development objectives in close coordination with the borrower and the executing agencies.

ADB disburses the loan for approved expenditures, as provided in the loan agreement.

# Project Evaluation and Completion

After the project facilities and technical assistance activities are completed, ADB prepares a completion report to document the implementation experience.

A project completion report is prepared within 12-24 months of the completion of the project

# Importance of Quality Assurance in Projects







# Design

is not just **what** it

**looks** like

A N D  
**feels**

*- Steve Jobs*  
**like.**

# Design is

how it **works.**