

BAN-ENE: List of Packages Estimated \$1m and Above in Stages from IFB Publication to Contract Award Planned in 2024-25 for Goods & Works										
Sector: Energy (ENE)										
Package/Contract No. as per ADB's PRS & [as per DPP, if different]	Sector/ EA/IA/ Loan/Grant No.: Project Name, and Package Description/Scope	Procurement Method: [OCB(N) / OCB(I)]	Procurement Procedure: 1S1E / 1S2E	e-GP	IFB Date (earliest of e-GP/ ADB.org & Newspaper)	Estimated Amount (\$ m)		Report Date: 12/11/2024	Present Status/Progress & Reason for Delay/ Challenge/Issue (if any)	Remarks (if any) on Next Action/ Responsibility
						Total Estimated Cost (\$ m)	Estimated ADB Finance (\$ m)			
b	c	d1	d2	e	g	i1	i2	n	o	
4	DESCO: L4399-BAN: Dhaka Power System Expansion and Strengthening Project									
GD-6	Supply of Conductor and Conductor accessories and insulator and insulator accessories	OCB (I)	1S2E		20-Sep-23	2.47	2.47	Under rebidding. Bid submission deadline is 21 Nov 2024	DESCO	
5	TGTDCL: L4386-BAN: Smart Metering Energy Efficiency Improvement Project									
SI-01	Supply and installation of prepaid gas meters and regulators Lot 1: Dhaka Metro South Area (333,000 smart prepaid gas meters) Lot 2: Narayangaj Area (320,000 smart prepaid gas meters)							Tentative IFB publication on Q1 2025.		

The views expressed in this presentation are the views of the author/s and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy of the data included in this presentation and accepts no responsibility for any consequence of their use. The countries listed in this presentation do not imply any view on ADB's part as to sovereignty or independent status or necessarily conform to ADB's terminology.