

**Republic of Tajikistan  
Ministry of Agriculture of Tajikistan  
Committee on Women's and Family Affairs under the  
Government of Tajikistan**

**Grand ADB No.: 0958-TAJ**

This is not an ADB material. The views expressed in this document are the views of the author/s and/or their organizations and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy and/or completeness of the material's contents, and accepts no responsibility for any direct or indirect consequence of their use or reliance, whether wholly or partially. Please feel free to contact the authors directly should you have queries.

# Resilient Livelihoods and Empowerment of Rural Women Project

Speaker: Muboriz Nematiyon,  
Procurement Specialist of  
Project Implementation Group

## Funding, timing and implementing agencies

- **ADB provided a grant in amount of US\$17,500,000.00 for project.**
- **The project implementation period is 2024–2029.**
- **The implementing agencies are:**
  - Committee on Women and Family Affairs.
  - Ministry of Agriculture.
  - Project Implementation Group (PIG) under the Ministry of Agriculture of Tajikistan.

## Purpose and locations of the project

- i) Increasing the productivity of women-led farms and supporting women workers.
- ii) Increasing the participation of women producers and entrepreneurs in the value chain and processing of products.
- iii) Improving vulnerable women's access to livelihoods and gender-based violence response services.

The project is being implemented in the Khatlon region in the cities of Bokhtar and Kulyab, as well as in the regions of Vose, Farkhor, Pyanj and Shahritus.



## Procurement

**The procurement of goods, works, consulting and non-consulting services will be carried out in accordance with ADB's Procurement Policy (2017, as amended from time to time) and the Procurement Regulations for ADB Borrowers (2017, as amended from time to time).**

**Within the framework of the project, procurement is planned for 37 packages over the entire implementation period, for a total amount of 13,852,500.00 US dollars, including:**

- 1) Goods - 20 packages worth US\$ 10,844,000.00**
- 2) Works - 3 packages for the amount of US\$ 783,500.00**
- 3) Services – 12 packages worth US\$ 2,113,000.00**
- 4) Non-Consulting Services - 2 packages worth US\$ 112,000.00**

## Procurement - continuation

**From the beginning of project implementation till of September 30, 2025, purchases of goods, works, consulting and non-consulting services were made under 19 packages, for a total amount of 2,548,500.00 US dollars, including:**

- 1) Goods - 8 packages worth US\$ 580,000.00**
- 2) Works – 1 package for the amount of US\$ 43,500.00**
- 3) Services – 8 packages worth US\$ 1,813,000.00**
- 4) Non-Consulting Services - 2 packages worth US\$ 112,000.00**

## Procurement - continuation

**For the period of the project implementation from 2026 to 2029, it is planned to carry out procurement of goods, works and consulting services under 18 packages, for a total amount of 11,304,000.00 US dollars, including :**

- 1) Goods - 12 packages worth US\$ 10,264,000.00**
- 2) Works – 2 packages for the amount of US\$ 740,000.00**
- 3) Services – 4 packages worth US\$ 300,000.00**

## Resilient Livelihoods and Empowerment of Rural Women Project

### Procurement – Packages – Preliminary procurement time and price

#### Products - small packages

No	Package name	Date of purchase	Price in US dollars
<b>G-02-3</b>	Seedlings and equipment for nursery modernization.	2 quarter 2026	290,000.00
<b>G-03-2</b>	Network of agrometeorological stations of the SUE.	3 quarter 2026	280,000.00
<b>G-06</b>	Drip irrigation system.	4 quarter 2026	160,000.00
<b>G-09</b>	<b>Seedlings and irrigation equipment</b> Lot 1: Seedlings for growing fruit orchards. Lot 2: Seedlings for growing nuts. Lot 3: Seedlings for growing berry orchards. Lot 4: Seedlings and irrigation equipment for intensive cultivation of fruit orchards in private gardens.	2 quarter 2026 4 quarter 2026	560,000.00
<b>G-13</b>	Furniture and equipment for a women's center/shelter. Renovation and furnishing of the center and the area of the CWFA offices.	4 quarter 2026	200,000.00

## Resilient Livelihoods and Empowerment of Rural Women Project

### Procurement – Packages – Preliminary procurement time and price

#### Goods - large packages

No	Package name	Date of purchase	Price in US dollars
<b>G-02</b>	<b>Demonstration plots</b> Lot 1: Establishment of Demonstration Plots in MoA/SUE. Lot 2: Establishment of demonstration plots at TAAS Research Institute branch in Kulob at the Botanical Garden: Climate smart agriculture. Lot 4: Equipment for the operation of the demonstration plots (Kulob city and Bokhtar city).	2 quarter 2026	830,000.00
<b>G-05</b>	Heated and non-heated metal-framed plastic greenhouse	2 quarter 2027	1,300,000.00
<b>G-07</b>	<b>Small-scale Agricultural Equipment</b> Lot 1: Intensive gardening package. Lot 2: Equipment for small-scale processing. Lot 3: Machinery for open field cultivation.	3 quarter 2026	1,100,000.00
<b>G-08</b>	<b>Cold Storage and Containerized driers</b> Lot 1: Containerized Cold Storage and Community based storage facilities. Lot 2: Community-level fruit and vegetables and herbs containerized driers .	3 quarter 2026	1,870,000.00

## Resilient Livelihoods and Empowerment of Rural Women Project

### Procurement – Packages – Preliminary procurement time and price

#### Goods - large packages

No	Package name	Date of purchase	Price in US dollars
<b>G-10</b>	<b>Apiculture</b> Lot 1: Beekeeping professional packages and Wooden beehives for diversification in apiculture for intensive homestead plots. Lot 2: Equipping network of input shops for apiculture-based self-help groups.	1 quarter 2026 1 quarter 2027	1,110,000.00
<b>G-11</b>	<b>Mobile Equipment Units.</b> Lot 1: Mobile repairing services for small machineries and equipment. Lot 2: Mobile horticulture processing units. Lot 3: Mobile honey processing units.	3 quarter 2026	1,500,000.00
<b>G-12</b>	<b>Large-scale Agricultural Machinery with Supporting Equipment</b> Lot 1: Equipment for agro-technical services for conventional agriculture. Lot 2: Equipment for informal women groups starting formalization.	4 quarter 2026	1,250,000.00

## Resilient Livelihoods and Empowerment of Rural Women Project

### Procurement – Packages – Preliminary procurement time and price

#### Консультационные и не консультационные пакеты

No	Package name	Date of purchase	Price in US dollars
<b>CS-05</b>	Training of women for improvement of post-harvest practices.	4 quarter 2027	120,000.00
<b>CS-06</b>	Capacity building of the beekeeping reference laboratory, Ministry of Agriculture in Dushanbe.	4 quarter 2025	80,000.00
<b>CS-08</b>	Development and publication of Methodological and Educational Materials.	4 quarter 2025	60,000.00
<b>CS-10</b>	Block audit	4 quarter 2025	40,000.00

## Resilient Livelihoods and Empowerment of Rural Women Project

### Procurement – Packages – Preliminary procurement time and price

#### Works

No	Package name	Date of purchase	Price in US dollars
<b>CW-01</b>	<b>Facilities for inputs and public extension services provision</b> Lot 1: Modernizing extension service center of TAAS in Bokhtar, including bee-breeding center. Lot 2: Renovation of the premises of the beekeeping reference laboratory. Lot 3: Renovation of the Ministry of Agriculture building: improvement of a guest house with a dormitory and kitchen for women farmers who will be mobilized for training and professional development in Dushanbe.	4 quarter 2025	340,000.00
<b>CW-02</b>	Rehabilitation of an existing government-owned building to serve as a women's center/shelter	4 quarter 2025	400,000.00

# Procurement – Announcements and Tender

Tender announcements are published:

- [untj.org](http://untj.org)
- **CMS** – Asian Development Bank,
- [egov.tj/site/selxoz](http://egov.tj/site/selxoz) – Website of the Ministry of Agriculture,
- [investcom.tj](http://investcom.tj) – Website of the State Committee on Investments and State Property of Tajikistan,
- National newspaper «**SADOI MARDUM**»

## **Plans and new projects**

**It is expected that under the PIG of the Ministry of Agriculture:**

- **Project name – "Digital management in agriculture to improve food security".**
- **Grantor – ADB.**
- **The total cost of the project – US \$17,000,000.00.**
- **Estimated approval date – Q4 2025**

**The expected project is including 26 procurement packages:**

- **Goods – 7 packages**
- **Works – 3 packages**
- **Consulting services – 14 packages**
- **Non-consulting services – 2 packages**

**ADB website: [www.adb.org](http://www.adb.org)**

Thank you for your attention!