


WORK CONTINUED DURING THE PANDEMIC

KALIGANDAKI TRANSMISSION LINE CORRIDOR PROJECT

Chandan Kumar Ghosh

**Project Manager
Kaligandaki Transmission Corridor Project
Nepal Electricity Authority**


The views expressed in this material are the views of the author/s and do not necessarily reflect the views or policies of the Asian Development Bank, or its Board of Governors, or the governments they represent. ADB does not guarantee the accuracy of the data included in this presentation and accepts no responsibility for any consequence of their use. The countries listed in this presentation do not imply any view on ADB's part as to sovereignty or independent status or necessarily conform to ADB's terminology.



EFFECT OF LOCKDOWN:


WORK STOPPAGE

- Indo-Nepal border closed:
No Supplies and Workers
- National Lockdown from 24
March: **Labors Returned Home**
- Local Govt. implements regional
lockdown: **Cannot Travel**




GOVERNMENT INSTRUCTIONS FOR WORK RESUMPTION

- 2 April- Govt decided to continue construction work
- Ministry issued instruction to resume work observing all safety measures
- ADB supported in preparation of SOP for COVID-19 Risk Management at Workplaces




Steps taken for RESUMPTION of work

- Pass obtained from local administration for project and contractor's vehicles
- SOP was submitted to the district administration offices for approval
- Permission of inter-district movement was provided subject to RDT test clearance




PERMIT FOR INTERNATIONAL EXPERTS

- Entry permit was obtained for the int. experts
- Entry permit was obtained for the contractor's stringing gangs of worker
- Negative PCR test mandatory before departure from the border in Nepal
- Stay in quarantine after entering Nepal
- Travel in project vehicle to project site
- Work in isolation for 14 days




ADHERENCE TO SOP AND CONTINUATION OF WORK

- EA/IA obtained SOP orientation from ADB
- EA/IA provided orientation on SOP to the workers
- EA/IA assured contractor has adhered to all SOP protocols before resuming work




SOME PHOTOGRAPHS FROM WORK SITES SHOWING PRACTICE ON COVID RISK MANAGEMENT

NO COVID CASE
DISCOVERED
TILL DATE IN THE
PROJECT




Physical Distancing


Hand Sanitizing



Temperature checking




Disinfection



Regular Health Checkup



Supply Vehicle Disinfection



Orientation on COVID Prevention



COVID Awareness Program for Workers and Community

